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(1)

DEPARTMENT OF DEFENSE ACQUISITION
POLICY

WEDNESDAY, FEBRUARY 27, 2002

U.S. SENATE,
SUBCOMMITTEE ON READINESS

AND MANAGEMENT SUPPORT,
COMMITTEE ON ARMED SERVICES,

Washington, DC.
The subcommittee met, pursuant to notice, at 10:15 a.m. in room

SR–222, Russell Senate Office Building, Senator Daniel K. Akaka
(chairman of the subcommittee) presiding.

Committee members present: Senators Akaka, Levin, E. Ben-
jamin Nelson, and Inhofe.

Committee staff member present: David S. Lyles, staff director.
Majority staff members present: Kenneth M. Crosswait, profes-

sional staff member; Creighton Greene, professional staff member;
and Peter K. Levine, general counsel.

Minority staff members present: Brian R. Green, professional
staff member; William C. Greenwalt, professional staff member;
and Thomas L. MacKenzie, professional staff member.

Staff assistants present: Dara R. Alpert and Daniel K. Gold-
smith.

Committee members’ assistants present: Davelyn Noelani Kalipi,
assistant to Senator Akaka; Brady King, assistant to Senator Day-
ton; and John A. Bonsell, assistant to Senator Inhofe.

OPENING STATEMENT OF SENATOR DANIEL K. AKAKA,
CHAIRMAN

Senator AKAKA. The hearing will come to order. I want to wel-
come our guests this morning and thank them very much for being
here as our witnesses.

The Subcommittee on Readiness and Management Support
meets this morning to discuss acquisition policy and its issues af-
fecting the Department of Defense (DOD). Over the last decade,
Congress has worked closely with the Department of Defense to
streamline our acquisition system and make it more responsive to
the requirements of today’s commercial environment. We have
made some headway there. As a result, the Department of Defense
is able to access rapidly advancing commercial technology products
and services with a speed that we could not have hoped to achieve
as recently as 10 years ago.

We have reason to be proud of these achievements, but at the
same time we are faced with new challenges. Over the last several
years, we have identified significant shortcomings in the Depart-
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ment’s management of its $53 billion in services contracts. The
General Accounting Office (GAO) and the DOD Inspector General
have also identified systemic problems in the Department’s con-
tracting for information technology and in the pricing of sole source
contracts. Finally, the new administration has concluded that the
acquisition cycle is simply too long and must be shortened.

We need to work together to address all of these problems. At the
same time, we need to learn some of the lessons of the past and
avoid the kind of procurement abuses, like the spare parts scandals
that plagued the Department in the 1980s, that accompanied pre-
vious rapid increases in the defense budget.

The key to achieving all of these objectives is the acquisition
work force, the core of professionals upon whom we rely to make
decisions every day that affect how hundreds of millions of Federal
dollars are spent. Over the last decade, the acquisition work force
has been drastically downsized, from 460,000 in fiscal year 1990 to
230,000 in fiscal year 1999. This downsizing has also resulted in
the dramatic aging of the acquisition work force, which means that
we can expect to lose many of our most experienced personnel over
the next few years with fewer and fewer professionals available to
replace them. This is an issue that merits our close attention.

I look forward to hearing from our witnesses on these important
issues. We have excellent statements from each of the witnesses
testifying this morning, and I want to express the subcommittee’s
appreciation for their work. We also have received statements for
the record submitted by the GAO and the military services. Those
statements will also be inserted in our hearing record.

Thank you. At this point, I want to show appreciation to our staff
here for their efforts in what they have done to prepare this hear-
ing.

I would then like to call on Secretary Michael Wynne for his tes-
timony.

STATEMENT OF HON. MICHAEL W. WYNNE, PRINCIPAL DEP-
UTY UNDER SECRETARY OF DEFENSE (ACQUISITION, TECH-
NOLOGY, AND LOGISTICS), DEPARTMENT OF DEFENSE; AC-
COMPANIED BY DEIDRE A. LEE, DIRECTOR, DEFENSE PRO-
CUREMENT, DOD

Mr. WYNNE. Senator, it is great to see you again, and I appre-
ciate the opportunity to appear before the subcommittee. Senator
Akaka, I was extremely pleased to hear you speak in defense of the
acquisition work force, as we have in the audience some senior
members of that work force. With your permission, I would like to
introduce them en masse. They are the members of the class of the
Executive Contracting Class No. 301, which is taught on behalf of
the Defense Acquisition University by the Navy. With your permis-
sion, I will have them all stand up and be recognized.

Senator AKAKA. Please do.
Mr. WYNNE. I do not want you to think I packed the audience

here, but it is a real opportunity for them to see in action, from
your level and ours, how this thing works.

Senator AKAKA. On behalf of myself, the subcommittee, and the
Senate, let me thank you for your valuable service and all you have
done for the country. I want you to know that part of my respon-
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sibility has to do with the Federal work force, so I am glad to see
you here. Hopefully, there are folks that will come after you that
can do as well as you have done.

Mr. WYNNE. Thank you, Mr. Chairman, for that forbearance. I
will now start my more formal but still impromptu remarks.

Senator AKAKA. Thank you.
Mr. WYNNE. Mr. Chairman and members of the subcommittee,

thank you for inviting me here to talk to you about acquisition re-
form. I am pleased to discuss many of the initiatives under way in
the Department as we move our focus from reform to excellence.
The key to our progress has been a strong partnership with Con-
gress, especially this committee. We are partners with Congress in
this enterprise and we cannot succeed without your continuing vi-
sion and leadership.

The passage of temporary emergency procurement authority in
this year’s authorization act is a great example of that support, en-
abling us to immediately improve our response to the war on ter-
rorism. The Department is moving from reform to excellence by fo-
cusing on key areas: changing the environment; reducing the cycle
time, as you mentioned; improving processes, including greater use
of competition; linking human resources to requirements; and mon-
itoring progress with metrics.

These focus areas directly support the President’s management
agenda and support Secretary Rumsfeld’s as well as Under Sec-
retary Aldridge’s goals to transform the military and the acquisi-
tion process. Transforming the military is about more than build-
ing new high tech weapons. It is about transforming the Depart-
ment that serves them.

A major objective for DOD is to change our environment to con-
duct government on a more business-like basis. To accomplish this,
we have streamlined the Defense Acquisition Board to include the
service secretaries. We created the Business Initiative Council to
improve business operations of the Department. This council, con-
sisting of the service secretaries, the Vice Chairman of the Joint
Chiefs of Staff, and chaired by the Under Secretary for Acquisition,
Technology, and Logistics, is working to make changes in business
processes that will either achieve savings or at least avoid costs as
the future rolls on.

We are implementing policies to reduce cycle time to get capabil-
ity to our warfighter faster. By using evolutionary acquisition and
spiral development, we will produce and deploy systems based on
mature technologies. The first increment of capability will meet
many, but not all, of the system’s desired operational requirements.
Subsequent blocks will incorporate new technologies that have ma-
tured as each block of capability is fielded. Global Hawk, used with
great success in Afghanistan, is an initial capability of spiral devel-
opment that will have increasing capability as technology improves.

Evolutionary acquisition and spiral development will enable us to
maximize benefits from increased science and technology funding
by providing available transformational technologies to the
warfighter much faster. A perfect example of this is the broad
agency announcement that we released in October that was open
to the public for submission of ideas on combatting terrorism. It is
an indication that the Department realizes that we might need in-
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novative ideas from external sources as well as our own. We have
received over 12,500 responses. Frankly, the expectation was in the
hundreds, so we were overwhelmed.

While we are still evaluating many of these, a few have pro-
gressed to the proposal stage. Thus far, we have requested white
papers from over 200 entries. These range, by the way, from U.S.
large and small businesses to universities and entities in Canada,
Hungary, and across the world. It was an amazing response.

We look forward to working with you in this exciting area of
technology transition. We need to work jointly on a way ahead.
Last year, our budget request of $25 million for the quick reaction
program was cut by Congress. This funding would have brought
promising technologies rapidly forward, a feat that is very difficult
in our 3-year planning and budgeting horizon.

One of the processes we are improving is the acquisition of serv-
ices. We are working to establish a policy to ensure adequate over-
sight of the acquisition of services that will also be responsive to
section 801 of the National Defense Authorization Act for Fiscal
Year 2002. We established Department goals for the use of per-
formance-based service acquisitions. To help achieve those goals,
we issued a DOD guidebook with approximately 100 templates for
performance-based service acquisitions. We are participating in an
inter-agency working group to develop a government-wide guide-
book.

We have web-based training available, and our Defense Acquisi-
tion University training courses have also been updated to address
performance-based service acquisitions.

Finally, and most critically, is the area of managing and training
our people. We are addressing the problems associated with the
downsizing and aging of the acquisition, technology, and logistics
work force. Approximately 50 percent of our work force is eligible
to retire by 2005. Thus, this becomes a very key priority for us.

As a result, we have a number of initiatives ongoing, including:
conducting human capital strategic planning; increasing participa-
tion in the acquisition workforce demonstration project, which is a
broadbanding and a contribution-based compensation system; and
developing a marketing, recruitment, hiring, and retention pro-
gram.

The cornerstone of our efforts is the human capital strategic
planning. We conducted a first round last year, will conduct a sec-
ond round this year, and intend to institutionalize our human cap-
ital strategic planning process. We are managing our work force,
including downsizing, and our human capital strategic planning
process is the most critical tool needed to plan the future work
force. Congressionally-mandated draconian cuts are not what we
need just now as we face aging workforce retirements.

Workforce planning and training is essential to ensure that we
have the right skill mix and capabilities to meet tomorrow’s chang-
ing missions. Because we have an increasing training demand
throughout the country, we are transforming the Defense Acquisi-
tion University to accelerate implementation of our acquisition ini-
tiatives by using restructured classroom training that utilizes case-
based critical thinking exercises and more web-based training to
extend our reach more efficiently and effectively.
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Our redefined acquisition technology and logistics work force has
resulted in a 30 percent increase in training requirements. Because
the Defense Acquisition University is the vital link to ensuring that
we have a trained and ready work force, I was surprised when
Congress cut their funding at a time when our training require-
ments are in fact increasing. It is critical that we fund the Defense
Acquisition University to ensure that we have consistent training
needed to have a top performing acquisition, technology, and logis-
tics work force. I appreciate your support for their vital mission.

We recognize we have more challenges ahead and are seeking
your help. The Department is frequently hampered by a demanding
set of statutory requirements, which restricts our flexibility, and
thus, our ability to adapt to changing circumstances. I ask the sub-
committee to support the President’s freedom to manage initiatives
so that we would be better able to efficiently and effectively execute
the programs you entrust us with.

An example of this is our limited authority for reprogramming.
Another is with respect to reports to Congress. We can appreciate
Congress’ oversight role and the need for information, but we be-
lieve reports should come with a sunset provision so that the value
of a continuing report will be periodically reviewed and continued
or cancelled.

An area we would like to work with you where we can see real
benefit is in stabilizing funding for some of our acquisition pro-
grams. We would like to resurrect something similar to the 1980s
milestone authorization language. Congress would authorize fund-
ing allocations consistent with program milestones, which would
allow programs to have more funding stability, and thus benefit
from lower costs due to the extended planning, reducted adminis-
trative burden, and substantial continuity of performance.

To accomplish this, milestone-to-milestone budgeting would be
established on selected programs in agreement with Congress. This
means the program managers and acquisition executives would es-
tablish long-term budgets to cover work between systems develop-
ment, demonstration, and commitment to production based on the
program baselines. In order for this to work, the Department and
Congress must both commit at all levels to protect these budgets,
provided that the program is meeting its goals.

Another proposal that we have been working on is a government
and DOD industry assignment program. Government and industry
can learn much from each other, but clearly the private sector, par-
ticularly commercial industry, is the place to learn about worldwide
best practices and business process expertise. Tapping into this ex-
pertise would be very valuable to the Department as we continue
to transform.

While the Department has a few programs to send outstanding
DOD personnel to industry, we do not have a program to bring in-
dustry into the DOD so that they may have an appreciation for the
problems that we face. Currently, an industry person would have
to sever his ties with his company in order to accept any DOD as-
signment, which is simply not going to happen. We would ensure
that there would be no conflict of interest in these assignments. We
will continue to work with other agencies to address their concerns
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related to conflict of interest or ethics, but your support would be
very beneficial to encourage this exchange.

In closing, I want to express how honored I am to work with the
hardworking, patriotic, and dedicated members of the Department
of Defense. The Department’s response to the events of September
11 is a tribute to the people in the Department, as well as a tribute
to the dedicated members of Congress. I am truly proud to be a
member of this administration’s Department of Defense. I appre-
ciate the support provided by Congress and look forward to work-
ing with this subcommittee, in particular, to realize our goals and
best satisfy our security needs in the future.

I know this subcommittee has been both a leader and partner in
many defense acquisition initiatives, and I appreciate your interest
in continuing to improve defense management.

I want to introduce Ms. Deidre Lee, who has accompanied me
here. She is prepared to take questions, as I am. Thank you very
much.

[The prepared statement of Mr. Wynne follows:]

PREPARED STATEMENT BY HON. MICHAEL W. WYNNE

Mr. Chairman and members of the subcommittee, thank you for inviting me here
today to talk with you about acquisition reform. We have many initiatives underway
in the Department and our focus has moved from ‘‘reform’’ to ‘‘excellence.’’ We are
continuing on the path of acquisition excellence that Congress charted with the en-
actment of the Federal Acquisition Streamlining Act and the Federal Acquisition
Reform Act. A key to our progress has been our strong partnership with Congress.
We value the support we receive from Congress—most recently with the passage of
temporary emergency procurement authority in the Fiscal Year 2002 National De-
fense Authorization Act—a great example of Congress enabling us to immediately
improve our response to the war on terrorism.

The Department is moving from reform to excellence by focusing on changing the
environment, reducing cycle time, improving processes including greater use of com-
petition, linking human resources to requirements, and monitoring progress with
metrics. These focus areas directly support the President’s management agenda,
which identified five Government-wide initiatives and support Secretary Rumsfeld’s
goal to transform the military. For example, consistent with the President’s manage-
ment agenda that identified strategic management of human capital as a goal, we
are in the process of human capital strategic planning. Workforce planning and
training is essential to ensure that we have the right skill mix and capabilities to
meet tomorrow’s changing missions. Because the Defense Acquisition University is
the vital link to ensuring that we have a trained and highly qualified workforce,
adequately funding DAU is critical, particularly given training requirements have
increased by 30 percent and will grow with new people entering the workforce.

While changes are required to transform the way the military wages war, so to
must our business processes be transformed. The military can better reach their full
potential by making the business side equally as agile, lean, and focused. When Mr.
Pete Aldridge, the Under Secretary for Acquisition, Technology, and Logistics, ap-
peared before Congress during his confirmation hearing, he outlined five goals for
the Department necessary to transform the business side of the Department of De-
fense. In my confirmation hearing, I stated my commitment to accomplish these
goals. These goals are structured to provide a complete framework to move the De-
partment from reform to excellence. We have numerous initiatives aligned to sup-
port attainment of these goals. We have already achieved successes to date. For ex-
ample to:

• Achieve credibility and effectiveness in the acquisition and logistic sup-
port process. We are reducing cycle times in weapons systems with the use
of evolutionary acquisition/spiral development. We are committed to
transitioning technology to our warfighters. Advanced Concept Technology
Demonstrations (ACTDs) have clearly accelerated the technology transition;
• Revitalize the quality and morale of the DOD acquisition, technology, and
logistics workforce. We are transforming the Defense Acquisition University
by moving from purely classroom training to more web-based learning mod-
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ules, by emphasizing critical thinking skills and case-based reasoning, and
by moving from a training model to a performance support model for the
University. We are on our second phase of human capital strategic planning
to assess mid and long term needs regarding the size, shape and skill mix
of the 21st century workforce;
• Improve the health of the defense industrial base. We are looking at bet-
ter ways to finance and incentivize contractors. We restored the rate of
progress payments for large businesses to 80 percent. We are revising our
profit policy to provide incentives for contractor cost efficiencies and invest-
ments in independent research and development, and to reduce incentives
for contractors to ‘‘make’’ rather than ‘‘buy.’’ We are also encouraging the
use of performance-based payments as a better way to link financing pay-
ments to performance;
• Rationalize the weapon systems and infrastructure with the defense
strategy. With the help of Congress, we will have a new round of base clo-
sure and realignment in 2005. The Quadrennial Defense Review (QDR) and
defense plans both provide information on shaping our future force struc-
ture using a capabilities-based approach. This strategy is still evolving as
we learn from current operations in Afghanistan and better understand the
impact of homeland defense on our organization; and
• Initiate high leverage technologies to create the warfighting capabilities
of the future. We are aligning our S&T investments with desired capabili-
ties as stated in the QDR, with increased emphasis on joint, trans-
formational, and combating terrorism technologies. The fiscal year 2003
budget funds faster growth in science and technology with about $1 billion
over last year’s request. Our S&T investment is increasing year after year
as the overall defense budget baseline increases and we are continuing to
pursue our goal of 3 percent of the total obligation authority for S&T.

We recognize we have more challenges ahead, specifically, in implementing legis-
lation regarding contracts for services, implementation of spiral development, and
other techniques to shorten the weapon system development life-cycle and minimiz-
ing the impact of continued downsizing of the acquisition workforce.

First, because of the magnitude we spend on services, we are developing a strate-
gic approach to acquiring them. We are establishing a policy to ensure adequate
oversight of acquisition of services that is responsive to section 801 of the National
Defense Authorization Act for Fiscal Year 2002. Pursuant to law, we established De-
partment goals for the use of performance based service acquisitions. To help
achieve these goals we issued a DOD guidebook and are participating in an inter-
agency working group to develop a government-wide guidebook. These efforts to in-
crease performance based contracting are being incorporated into our training
courses. In February 2002, we issued guidance to ensure all contractors are given
a fair opportunity to compete for multiples award contracts for services and are de-
veloping regulations to implement section 803. Increased competition on these pro-
curements must be accomplished in an efficient and effective way.

Second, we are implementing policies to reduce systems acquisition cycle time by
using evolutionary acquisition/spiral development. Spiral development allows us to
get capability to our warfighters faster and at less cost by producing and deploying
systems based on mature technologies. When deployed, the first increment of capa-
bility (or block) will meet many, but not all, of the system’s desired operational re-
quirements. Subsequent blocks will incorporate new technologies that have matured
as each block of capability is fielded. The series of blocks represent the ‘‘spirals’’ of
increasing capability to the warfighter. Global Hawk, an unmanned aerial vehicle
that has been the eyes for the soldiers in Afghanistan, will have increasing capabil-
ity as technology becomes available. The Joint Strike Fighter is another good exam-
ple, as its performance will increase as technology is matured.

We have numerous other process improvements underway, including: mandating
the use of cost-as-an-independent variable for cost and performance trade-offs; re-
quiring more realistic program cost estimating and ensuring jointness and inter-
operability; fostering technology transition; improving the health and competitive-
ness of defense industry by integrating business practices across functional lines in
areas such an interoperability where integration is occurring across traditionally
stove-piped functions of engineering, contracting, etc; creating coalition and inter-
national partnering through export control reform and globalization; working e-busi-
ness to make it a reality; and reducing the logistics footprint. We recently estab-
lished the Missile Defense Agency (MDA) to take advantage of a streamlined, tai-
lored acquisition approach. We wanted to give the MDA the most visibility and pres-
tige for collaborative efforts within the services. We emphasize this with the Senior
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Executive Council, made up of the service secretaries and chaired by the Deputy
Secretary of Defense, acting as the Board of Directors overseeing the MDA.

Third, we are addressing the problems associated with the downsizing and aging
of the DOD-wide acquisition, technology, and logistics workforce. This is critical be-
cause we are faced with 50 percent of our workforce being eligible to retire by 2005.
While we are sensitive to retaining and attracting people with the appropriate
skills, this doesn’t mean there are not pockets of overstaffing, as well as understaff-
ing, within the Defense Department that are part of our planning efforts.

We first identified this problem to Congress in October 2000 with our Acquisition
Workforce 2005 Task Force Final Report. There are a number of initiatives ongoing,
including conducting human capital strategic planning; increasing participation in
the acquisition workforce demonstration project; implementing a contribution-based
compensation system with streamlined classification and hiring attributes; and de-
veloping a marketing, recruitment, hiring, and retention program. The cornerstone
of our efforts is the human capital strategic planning and management. We con-
ducted a first round of strategic planning last year, are doing a second round this
year, and intend to institutionalize the process. The process provides a way to de-
velop plans that tie human capital and mission outcomes together, build the busi-
ness case for personnel requirements, and identify barriers and gaps for appropriate
action.

We are also transforming the DAU and the course curriculum that will accelerate
implementation of our acquisition initiatives through improved classroom training
and increased web-based training. Placing additional emphasis on DAU is crucial
to accelerating implementation of Department’s initiatives. A redefined acquisition,
technology, and logistics workforce has resulted in a 30 percent increase in training
requirements. It is critical that we maintain funding for DAU to ensure training
and education of the workforce as retirements increase. DAU is the model for many
countries and agencies. For example, Australia is developing a similar university,
and the Office of Federal Procurement Policy is encouraging civilian agencies to
take advantage of DAU’s offerings.

Transforming the military is about more than building new high tech weapons,
it is about transforming not only our armed forces, but also the Department that
serves them. A major objective for DOD is to change our environment to conduct
government more business-like. To accomplish this, we have streamlined the De-
fense Acquisition Board to include the service secretaries. This eliminated layers of
oversight by involving the secretaries directly. Additionally, we created the Business
Initiative Council to improve business operations of the Department. This council,
consisting of the service secretaries, the Vice Chairman of the Joint Chiefs of Staff,
and chaired by the Under Secretary for Acquisition, Technology, and Logistics,
works collaboratively to make changes in business processes that save money. Pre-
paring for the future will require us to think differently, and therefore, act dif-
ferently.

We will continue to look for ways to improve our processes. In December, we re-
leased a Broad Agency Announcement that was open to the public for submission
of ideas on combating terrorism. We purposely kept this unclassified because our
industrial base is extremely talented and we wanted to attract the best ideas avail-
able throughout the entire industry. The Department received over 12,500 re-
sponses, and while we are still evaluating many of these ideas, a few have pro-
gressed to the proposal stage. An area where we can use your help is in
transitioning some of these great ideas and other technologies to the warfighter.
Last year, Congress cut $25 million that was budgeted for the Quick Reaction Pro-
gram. This program would have brought promising technologies rapidly forward. We
need to work together to develop an approach that includes funding and an under-
standing of ‘‘faith in funding’’—the recognition that not all technologies will, nor
should they, be transitioned to acquisition. ACTD programs are a great example,
but we need to do more to structure a way forward in technology transition.

Another area where we could use help from Congress is in streamlining reports
to Congress. We can appreciate Congress’ Constitutional oversight role and the need
for information, but we believe reports should come with a sunset provision so that
the value of continuing a report will be periodically assessed. I look forward to work-
ing with you to identify other areas where we could use help.

In closing, I want to express how honored I am to work with the hardworking,
patriotic, and dedicated members of the Department of Defense. The events of Sep-
tember 11 reaffirmed the importance of what we do. I appreciate the support pro-
vided by Congress and look forward to working with this committee to realize our
goals and best satisfy our security needs in the future.

Thank you for the opportunity to provide this statement for the record.
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Senator AKAKA. Thank you very much. We welcome Ms. Lee to
the subcommittee’s hearing.

Ms. LEE. Good to see you, sir.
Senator AKAKA. At this time I would like to call for testimony

from the Honorable Angela Styles, Administrator of the Office of
Federal Procurement Policy.

STATEMENT OF HON. ANGELA B. STYLES, ADMINISTRATOR,
OFFICE OF FEDERAL PROCUREMENT POLICY, OFFICE OF
MANAGEMENT AND BUDGET

Ms. STYLES. Thank you, Chairman Akaka. I appreciate your invi-
tation to be here today, your interest in Federal procurement, and
the opportunity to discuss these issues with you today.

In many respects, I think we have reached a crossroads. Working
hand-in-hand with Congress over the past 10 years, the Federal
procurement community has made significant and I believe much
needed changes to the way the Federal Government buys goods
and services. Our departments and agencies have been armed with
a wide variety of contracting tools that allow for the purchase of
much-needed goods and services in a fraction of the time it took a
decade ago.

The value of these tools could not have been more evident than
in the hours, days, and months following the September 11 terror-
ist attacks. The Department of Defense, and the Air Force in par-
ticular, proved without question that they had learned to effectively
use the available contracting flexibilities to address urgent needs.
Just as an example, the Pentagon renovation program had a con-
tract in place for a major portion of reconstruction and recovery
just 4 days after September 11 and contracts in place for the re-
mainder on September 18.

At the same time, our ongoing fight against terrorism and the
paramount duty of the Federal Government to secure the safety of
the American people may present some new unforeseen challenges
for our procurement system. In this regard, I was pleased to see
that the temporary emergency procurement authorities that Con-
gress provided the DOD were appropriately tailored to focus on ac-
tivities most directly involved in fighting terrorism, while keeping
our overall framework of competition intact.

By taking similar considerations into account, the Federal emer-
gency procurement flexibility bills currently pending before Con-
gress can provide appropriate authorities to all agencies in our
united fight against terrorism, while ensuring effective investment
of taxpayers’ dollars in the long run. I look forward to continued
productive discussion on these bills.

I must caution, however, that the tools of operational efficiency
cannot be viewed in isolation. Good results require a balanced ap-
proach. Operational efficiency alone is not a formula for sound ac-
quisition. Operational efficiency does not ensure value, quality, or
cost effective performance. The basic building blocks for acquisition
cannot be forgotten: sound planning, consistent use of competition,
well-structured contracts, and solid contract management.

We must foster an environment that values competition, fairness,
integrity, and transparency. Adherence to these values and the
policies that promote them will garner the public’s confidence and
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help encourage robust participation in procurement by contractors
both large and small.

Regrettably, we cannot remind ourselves enough of the need to
follow these acquisition basics. Hardly a month seems to pass when
Congress, the GAO, or agency inspectors general are not citing the
lax application of these basic functions as a major contributor to
shortfalls in program performance. Insufficient attention to re-
quirements development, failure to perform vigorous price analysis,
inconsistent use of competition, weak negotiations, and poorly
structured contracts with ineffective incentives continue to plague
even the most streamlined and protest-proof of our acquisition tools
and may be putting taxpayer dollars at risk.

My concerns are particularly heightened when we discuss the use
of multiple award task and delivery order contracts and use of the
multiple award schedule program operated by the General Services
Administration (GSA). Both of these tools involve indefinite quan-
tity contracts that permit users to select suppliers and services
from a range of prequalified contractors using streamlined source
selection processes. These vehicles offer highly efficient access to
the marketplace from an operational standpoint. However, some se-
rious issues have arisen regarding the continued award of orders
to preferred vendors. Despite regulations and explicit policy guid-
ance, agencies have repeatedly failed to conduct even the minimal
required competition.

For this reason, I applaud your desire to see the increased use
of competition in the placement of orders and I understand the con-
cerns that led to the enactment of section 803 of the National De-
fense Authorization Act for Fiscal Year 2002. You will note in my
written testimony a recitation of the many steps we are taking to
ensure the proper use of these contracting vehicles, including en-
hanced guidance in the Federal Acquisition Regulation (FAR), a re-
view of Government-wide Acquisition Contracts (GWACs), and the
creation of a web site on interagency contracting.

I remain, however, troubled that these steps may not be suffi-
cient. I look forward to continued work with this subcommittee to
ensure that we reach a proper balance between operational effi-
ciency and competition, integrity, and transparency in the expendi-
ture of taxpayer dollars for the use of these vehicles.

This concludes my prepared remarks and I am happy to answer
any questions you may have.

[The prepared statement of Ms. Styles follows:]

PREPARED STATEMENT BY HON. ANGELA B. STYLES

Chairman Akaka, Senator Inhofe, and members of the subcommittee, I appreciate
the opportunity to appear before you to discuss challenges facing the Federal pro-
curement community and some of the administration’s plans to address them. While
my discussion will take a government-wide focus (consistent with the mission of the
Office of Federal Procurement Policy (OFPP)), it is intended to take into careful con-
sideration the activities of the Department of Defense.

As this subcommittee knows, the President has called upon agencies to become
market-based and results-oriented, rather than process driven. If we take away just
one message from the President’s Management Agenda and his Fiscal Year 2003
Budget, it is that results are what matter in the end. To use the President’s own
words: ‘‘We are not here to mark time, but to make progress to achieve results, and
to leave a record of excellence.’’

The President’s message presents an important challenge—and opportunity—for
agency procurement personnel. As the creators and guardians of the vehicles that
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most directly influence how effective contractors will be in helping to carry out the
business of government, procurement personnel play a critical role in a perform-
ance-based environment. This role becomes even more vital at a time when the de-
mands of national security assert a heavy claim on our Nation’s resources.

This morning, I would like to begin by describing for the subcommittee the gen-
eral challenge facing the Federal procurement community, as I see it. Then, I would
like to highlight some of the steps we are, or will be taking, so that procurement
offices are effectively positioned to meet the President’s goal to achieve results. Fi-
nally, I would like to comment briefly on a couple of procurement-related legislative
initiatives.

MANAGING THE PROCUREMENT PROCESS

Thanks in significant part to Congress, our current procurement process provides
agencies with a variety of contracting tools that can help them deliver many goods
and services in far less time than it took just a decade ago. These tools include: pur-
chase cards, the Multiple Award Schedules (MAS) contracts, multiple award task
and delivery order contracts (which permit streamlined source selection processes
for placing repetitive orders with pre-qualified contractors), and streamlined proc-
esses for conducting competitive negotiations for buys on the open market.

While the operational efficiency made possible by these tools is understandably
attractive to program offices, our ability to achieve good overall results also requires
that acquisition processes take a balanced approach among all of the basic building
blocks of acquisition: sound planning, consistent use of competition, well structured
contracts designed to produce cost-effective quality performance from contractors,
and solid contract management. All of these activities must occur in an environment
that fosters fairness, integrity, and transparency. Adherence to these values, and
policies that promote them, will garner the public’s confidence and help to encourage
robust participation in Federal procurement by contractors small and large.

Regrettably, we cannot remind ourselves enough of the need to follow the acquisi-
tion basics. Hardly a month seems to pass where Congress, the General Accounting
Office (GAO), or agency inspectors general aren’t citing to lax application of these
basic functions as a major contributor to shortfalls in program performance. Insuffi-
cient attention to requirements development, failure to perform vigorous price anal-
yses, inconsistent use of competition, weak negotiations, and poorly structured con-
tracts with ineffective incentives continue to plague even the most streamlined and
protest proof of our acquisition tools and may be putting taxpayer dollars at risk.

To improve performance, agencies must recognize that acquisitions are the shared
responsibility of a variety of disciplines, including program, technical, contracting,
financial, logistics, and legal personnel. These disciplines must work together so the
respective expertise that each offers is better integrated in agency decision making.
In particular, program offices must be willing to commit sufficient attention to ac-
quisition planning and contract management. They must understand that no
amount of training on the part of procurement personnel and no degree of oper-
ational expediency afforded by contracting tools can serve as a substitute for these
activities.

For their part, agency procurement officials must not allow pressures for expedi-
ency to divert attention away from the application of fundamental contracting prin-
ciples that lie at the heart of any successful acquisition process, no matter the agen-
cy or the requirement. Far from the mechanical or administrative-laden label that
some might like to assign to the contracting function, procurement personnel remain
vital to ensuring the proper stewardship of the $220 billion in goods and services
the Federal Government buys each year. These people are the key component of our
acquisition workforce and are looked upon to ensure sound application of the varied
contracting tools now available.

For this reason, my office is taking steps—albeit first steps—to underscore the im-
portance of acquisition basics. In doing so, it is my hope that the tools and concepts
that have grown out of acquisition reform are used, or are refined as may be nec-
essary, to consistently produce the good results that their architects promised. In
light of the subcommittee’s particular interest in service contracting and inter-agen-
cy acquisition, I would like to briefly discuss the steps we are taking in these areas
in particular.
Improving Use of Indefinite-Quantity Contracts and Inter-agency Contracting

As this subcommittee has observed, there has been an increased use of inter-agen-
cy contracting by DOD and other agencies in recent years. Much of this activity is
tied to greater agency use of multiple award task and delivery order contracts and
expansion of the MAS Program operated by the General Services Administration
(GSA). Both of these tools involve indefinite-quantity contracts that permit users to

VerDate 11-SEP-98 12:32 Oct 10, 2002 Jkt 000000 PO 00000 Frm 00014 Fmt 6633 Sfmt 6621 82253.008 SARMSER2 PsN: SARMSER2



12

select supplies and services from a range of pre-qualified contractors using stream-
lined source selection processes. These vehicles offer highly efficient access to the
marketplace from an operational standpoint. But, as this subcommittee knows from
two GAO reports that were conducted on its behalf within the last 2 years, DOD
has been acquiring hundreds of millions of dollars in services without taking basic
steps to ensure best value. These conclusions were generally echoed by the DOD In-
spector General last fall, who found that more than 70 percent of task orders under
multiple award task order contracts were awarded on a sole-source or directed-
source basis, the vast majority of which were improperly supported. While these re-
ports focused on DOD, the problem is government-wide.

As I recently told the House Armed Services Subcommittee on Military Procure-
ment, I do not believe that tools of efficiency are doomed to failure. At the same
time, their effectiveness hinges on proper use. To this end, we are currently pursu-
ing the following initiatives:

a. Enhanced guidance in the Federal Acquisition Regulation on multiple award
task and delivery order contracts. A soon-to-be final rule that OFPP developed with
the FAR drafters will, among other things:

• draw greater attention to the acquisition planning requirements of the
Clinger-Cohen Act and encourage more deliberation by agency acquisition
planners before orders are placed;
• improve the structuring of orders by, among other things, reminding
agencies that individual orders must clearly describe all services to be per-
formed or supplies to be delivered so that the full cost or price for perform-
ance of the work can be established when the order is placed;
• strengthen the quality of competition (i.e., the ‘‘fair opportunity’’ consider-
ation that small and large contract holders are given when they vie for or-
ders) by facilitating better information exchange between agency customers
and contract holders; and
• reinforce agency responsibility to document the basis for exceptions (in-
cluding the rationale for any tradeoffs among cost or price and non-cost con-
siderations in making the award decision).

Guidance will also appear in the DOD FAR Supplement (DFARS) to reinforce
usage of the fair opportunity process for the acquisition of services over $100,000.
The DFARS coverage is part of the implementation of section 803 of the National
Defense Authorization Act for Fiscal Year 2002.

b. Strengthened regulatory guidance for MAS contracts. Recognizing the critical
role competition plays in improving the performance of our contractors, I applaud
your desire to see increased use of competition in the placement of orders under
MAS contracts and understand the concerns that led to enactment of section 803.
In this regard, we are actively working with representatives of DOD toward the
publication of a rule in the DFARS that will focus on significantly improving the
application of competition in the purchase of services in excess of $100,000 under
MAS contracts.

The DFARS effort notwithstanding, more needs to be done to improve the acquisi-
tion of services by all MAS customers. For this reason, we are working closely with
the regulatory drafters on more comprehensive changes to the FAR. A FAR rule is
well under development to clarify the use of statements of work, reinforce pricing
considerations, and ensure award decisions are documented. The rule will also ad-
dress competition, but will not initially apply the provisions of section 803. This will
provide us (including GSA as manager of the MAS Program) with an opportunity
to evaluate the impact of the DFARS rule and its suitability for possible govern-
ment-wide application.

c. Review of government-wide acquisition contracts. As the subcommittee is
aware, the Clinger-Cohen Act authorizes the Office of Management and Budget
(OMB) to designate one or more heads of executive agencies as executive agent for
‘‘government-wide acquisition contracts’’ for information technology (IT), known as
‘‘GWACs.’’ OMB authorizes executive agents to establish these contracts for use on
a non-mandatory basis by agencies across government. Today, five agencies serve
as executive agents to award and administer specified GWACs pursuant to designa-
tions that OMB granted at the end of the last administration. These executive
agents are: (1) GSA, (2) the Department of Transportation, (3) the Department of
Commerce, (4) the National Aeronautics and Space Administration (NASA), and (5)
the National Institutes of Health (NIH). These agencies operate a total of 15
GWACs (9 are operated by GSA, 3 by NIH and one by each of the three other agen-
cies).

I recently asked the executive agents to provide OMB with information regarding
their management activities (e.g., practices used to ensure a clear understanding of
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roles and responsibilities between customer agencies and executive agents, respec-
tively; steps taken to address customer misapplications). I hope this information,
along with data addressing customer activity (e.g., use of the fair opportunity proc-
ess, order structuring, awards to small businesses) will help OMB to gain a better
understanding of whether these vehicles are helping to facilitate sound acquisition
practices in support of agency programs.

d. Creation of a web site on inter-agency contracting. Earlier this month, the FAR
drafters published a proposed rule in the Federal Register that would require agen-
cies who award contracts for inter-agency use (i.e., servicing agencies) to make basic
information about their contacts accessible through a central web site that will
serve as an online source of information on these vehicles. Admittedly, the need for
this type of on-line resource is long overdue. In addition to the 15 GWACs that I
mentioned a moment ago, there are many more so-called ‘‘multi-agency contracts.’’
These contracts are established by one agency for use by multiple (or perhaps all)
government agencies to obtain supplies and services. Unlike GWACs, multi-agency
contracts are not limited to IT. In addition, administrators of these vehicles are not
designated by OMB. However, they must operate their contracts consistent with the
Economy Act, which lays the foundation for inter-agency acquisitions.

Because of limitations in our Federal Procurement Data System (FPDS), we have
been unable to easily identify the number of multi-agency contracts or the type of
activity that is occurring under them. The web site is one step toward providing the
type of insight that might help us to better ensure that these vehicles (and any oth-
ers intended for use by multiple agencies) are established and operated in the best
strategic interest of the taxpayer. As I see it, the potential benefit of an online re-
source is two-fold.

First, the web site should help customers during acquisition planning and market
research to more easily identify whether there may be a suitable existing Federal
contract that can satisfy their needs. For example, where a GWAC or multi-agency
contract has a heavy small business presence, ordering through one of these vehicles
may facilitate access to small business expertise.

I appreciate that there is already considerable information on the web, much of
it provided by servicing agencies. The goal is not to duplicate vast amounts of infor-
mation, nor to generate needless burden on the agencies. In fact, I should emphasize
that the web site will not be an all-encompassing source for market research. It is
just one data point to assist agency customers in deciding whether an existing con-
tract or open market purchase is the more suitable option. Accordingly, the focus
will be on helping to more quickly acquaint potential customers about possible op-
tions through organized and faster access to basic information about these vehicles.

Information will likely include: (a) a description of the contract scope by supply,
service, or industrial classification code, (b) identification of agencies that may place
orders, (c) a list of administrative fees, (d) applicable socio-economic information,
and (e) points of contact for follow-up. Of particular importance, I hope the web site
will become yet another mechanism that servicing agencies may use to reinforce for
their customers the keys to effectively structuring, competing, and pricing orders.
It should also familiarize customers with the management structures that servicing
agencies have put in place to facilitate effective ordering.

Second, the web site should help senior agency managers to get a better picture
of the number of inter-agency contracts that their agencies are operating. Of course,
the web site will not be a substitute for the type of dedicated management oversight
envisioned by section 801 of the National Defense Authorization Act for Fiscal Year
2002; but, it will help to support appropriate management review efforts—such as
the conduct of a ‘‘spending analysis.’’

Our office will be working with GSA, DOD, and other agencies to ensure the web
site, which is presently under construction, is operational in time for the publication
of a final rule after public comments have been considered. Over the longer term,
we are transforming the FPDS from a data-collection system into a management in-
formation tool (to be known as the Federal Acquisition Management Information
System). Our goal is to take better advantage of current technological capability to
provide timely, relevant, and reliable information addressing all of our acquisition
processes and contracting tools to support critical agency business decision-making
on a much broader scale.
Using Performance-Based Service Contracting (PBSC)

In recent years, there has been much talk about PBSC—a tool for helping agen-
cies to shape their contracts around desired mission-related outcomes as opposed to
how work is performed. Interest in this concept is understandable. Who can oppose
a concept that can foster the creativity and initiative of the private sector to help
agencies achieve better acquisition solutions to meet their needs? Yet, I think most,
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if not all, would agree that PBSC is underutilized. In part, I believe the problem
centers on a lack of clarity within agencies regarding the definition of what con-
stitutes a performance-based service contract.

To help energize and refocus our PBSC efforts, I am taking the following steps.
First, I am forming an inter-agency group to resolve disagreements among the agen-
cies regarding performance-based contracting requirements. I anticipate, as one out-
put of this effort, improved guidance regarding the scope and nature of PBSC. There
must be a common understanding of the definition upon which to build experience
and track progress.

Second, I plan to support government-wide expansion of the PBSC pilot that Con-
gress established for DOD last year. Under the current pilot, DOD may treat acqui-
sitions for services of $5 million or less as commercial items if the purchases are
performance-based and certain other conditions are met. Expansion of this pilot to
civilian agencies should help to incentivize greater use of PBSC. I am pleased that
numerous agencies are already actively pursuing pilot programs to gain experience
with the PBSC concept.

Clearly, there is work to be done. I hope these steps will help to improve under-
standing within our acquisition workforce that is needed to generate greater use of
PBSC.

LEGISLATIVE CONSIDERATIONS

Mr. Chairman, in the letter of invitation for today’s hearing, you sought the ad-
ministration’s views on potential legislative initiatives. To date, no substantive evi-
dence has come to my attention that points to the need for broad-sweeping legisla-
tive changes.

At the same time, I appreciate that, in today’s environment, it is especially impor-
tant that we continually review our statutory and regulatory framework to ensure
our taxpayer dollars are being spent wisely. In this regard, I would like to comment
briefly on our war against terrorism and ongoing efforts to take effective advantage
of the commercial marketplace.
Fighting the War on Terrorism

Like you, I have been listening carefully to hear if there are any significant con-
tracting difficulties agencies have faced since September 11. I am pleased that, thus
far, agencies generally have been able to take effective advantage of existing tools.
For example, the Pentagon renovation program had a contract in place for a major
portion of reconstruction and recovery, just 4 days after the September 11 attack,
and contracts in place for the remainder of reconstruction and recovery by Septem-
ber 18. GSA reported that it successfully used existing contracting processes to ac-
quire tens of thousands of items to support the New York and Pentagon relief ef-
forts—with purchases ranging from protective suits and respirators to computers
and vehicles. These efforts illustrate that, if we apply good contracting practices, the
tools that already have been made available to us should enable us to obtain effi-
cient, timely, and cost-effective quality performance from contractors.

At the same time, our ongoing fight against terrorism and the paramount duty
of the Federal Government to secure the safety of the American people may present
some new unforeseen challenges for our procurement system. In this regard, I was
pleased to see that the temporary emergency procurement authorities that Congress
provided to DOD were appropriately tailored to focus on activities most directly in-
volved in fighting terrorism while keeping our overall framework of competition in-
tact. By taking similar considerations into account, the Federal Emergency Procure-
ment Flexibility bills currently pending before Congress can provide appropriate au-
thorities to all agencies in our united fight against terrorism while ensuring effec-
tive investment of taxpayer dollars in the long run. I look forward to continued pro-
ductive discussions on these bills.
Buying Commercial Items and Using Commercial Practices

Concern has been expressed within the procurement community that agencies are
not doing enough to take advantage of the commercial marketplace and commercial
practices. Some of those expressing this concern believe that better use of agency
resources will result if statutory changes are made to expand the universe of what
are currently recognized as commercial items and the contract types used to acquire
them.

I agree that there is always room for improvement in our use of FAR Part 12,
which creates a preference for the acquisition of commercial items and lays a foun-
dation for taking advantage of customary commercial practices. At the same time,
I am not currently convinced that statutory changes regarding the definition of com-
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mercial item or authorized contract types are either necessary or appropriate. Let
me elaborate;

Use of commercial items: As Administrator, I am committed to ensuring effective
reliance on the products and services of the commercial marketplace. Government
access to commercial technologies remains a successful formula for driving quality
up and costs down.

Clearly, opportunities exist for improvement: For example, stating requirements
in performance-based terms will expand the field of commercial offerors and solu-
tions that can meet our needs—thus enhancing competition and opportunities for
better prices.

In addition, certain government-unique barriers still limit our access to the mar-
ketplace, in part because we have failed to take full advantage of the access that
Congress has provided. In particular, it has been more than 6 years since the enact-
ment of the Clinger-Cohen Act; yet, little has been done to take advantage of the
authority afforded us to eliminate barriers that limit buyers’ access to commercial
off-the-shelf items (COTS). Waiver of government-unique requirements whose con-
tinued application is not in the best interest of the government will free our work-
force from constraints that unnecessarily may be thwarting their access to readily
available products that effectively and efficiently can meet the government’s re-
quirements. Towards this end, the FAR regulatory councils will soon publish an ad-
vance notice of proposed rulemaking to begin the regulatory process for finally im-
plementing this authority.

Broadening the definition of commercial item: While proponents of statutory
change may suggest otherwise, the framework Congress gave us for buying commer-
cial items is broad and accommodating. Among other things, the definition encom-
passes products that have been offered for sale to the general public but not yet
sold; products that have been sold, but not in substantial quantities; products re-
quiring modifications customary in the marketplace or minor modifications unique
to the government; and services offered and sold competitively in substantial quan-
tities in the commercial marketplace based on established catalog or market prices
for specific tasks performed under standard commercial terms and conditions.

It is important to keep in mind that the definition, while broad, is bound for a
reason. In my opinion, the current limits recognize that certain conditions must
exist in order for agencies to make effective use of commercial practices and ade-
quately ensure that resulting purchases are in the best interest of the government,
in terms of price, performance, and other considerations. While we certainly cannot
afford to avoid risk, we cannot afford to ignore it either.

Fundamentally, we can never escape the fact that the government is not a private
entity, does not report to shareholders, and does not have a profit incentive. While
the government can adopt ‘‘commercial-like’’ practices, it can never act as a commer-
cial company.

Thus, before we seriously endeavor to augment an already broad framework—ei-
ther by expanding the statutory definition or by statutorily endorsing use of labor-
hour and time-and-materials contracts—we must challenge ourselves to dem-
onstrate that the tools which would serve as a surrogate for the safeguards provided
today will adequately protect the public fisc. For services, for example, this means,
among other things, finding meaningful safeguards in circumstances where competi-
tion may be lacking and pricing does not have the benefit of having been shaped
through substantial sales in the marketplace. It also means identifying safeguards
for labor-hour and time-and-materials (flexibly priced) contracts where there is no
positive profit incentive to the contractor for cost control or labor efficiency because
payment is based upon reimbursement for time and effort expended (i.e., best ef-
forts) rather than being tied to a completed and delivered product or service for
which there is a contract specified firm-fixed price (i.e., tangible results).

In short, I hope those that advocate broadening the definition of commercial item
or authorizing use of labor-hour and time-and-materials contracts accept my chal-
lenge to identify appropriate safeguards, so that our policies relating to the commer-
cial marketplace, however amended, are effective and consistent with taxpayer in-
terests.

CONCLUSION

In this era of accountable government, the expectations of our citizens will rest
heavily on the shoulders of our procurement process and its ability to maximize the
return on taxpayer investment. Meeting this challenge will take work. In my opin-
ion, past reforms have yielded uneven results. Changes have enabled agencies to
satisfy many of their needs more expeditiously. Unfortunately, these changes have
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not, as of yet, been as effective in helping us meet other important goals—namely
better prices and quality.

Program offices across government, from those that serve the needs of our war
fighters to those that support the government’s efforts to promote educational excel-
lence for our students, must ultimately depend on our procurement personnel to
draft and negotiate the sound contracts that form the underpinning for successful
performance. Working together, we must get back to our tried and proven acquisi-
tion basics. Only in this way will we ensure that the resources entrusted to the Fed-
eral Government are well managed and wisely used.

I look forward to working with this subcommittee in making sure our procure-
ment system is up to the important task of meeting the pressing needs of our Na-
tion. This concludes my prepared remarks. I am happy to answer any questions you
might have.

Senator AKAKA. Thank you very much for your statements. Be-
fore I begin with my questions, I want to thank Secretary Wynne
again for having Class 301 attend this hearing. Presently, Senator
Voinovich, myself, and others are crafting legislation that would
develop this area for our workforce. Not only in your departments
and sections, but in other places of the Federal Government, there
will be huge retiring forces and we need to compensate for this,
and we are working on it. So thank you very much for mentioning
that.

Secretary Wynne, both Secretary Rumsfeld and Under Secretary
Aldridge have indicated that they believe that there is a compelling
need to streamline the acquisition process to reduce the fielding
times for new weapons systems and capabilities. We know that you
and others have started what is called a spiral development process
and that this can help solve this problem.

Secretary Wynne, do you believe that DOD Directive 5000 ade-
quately addresses spiral development, or is some kind of supple-
mental guidance needed to assist program managers in designing
spiral acquisition strategies?

Mr. WYNNE. Spiral development, I think, is a real attempt to an-
swer the compelling need to shorten up our acquisition cycles. It
is a delicate balance between pushing technology risk and having
sufficient technologies for the warfighter. It works a lot better on
long cycle development programs, where I have categories of tech-
nology that are long cycle, short cycle, and shortest cycle. I can
produce, for example, with regards to the Joint Strike Fighter, a
safety of flight envelope that meets the test criteria for safety of
flight. I can then progress to the communications standards and
crew comfort that would allow a shorter cycle development. Finally,
a shortest cycle development, which is the weapons systems and
applications of sensors. In that way, the warfighter will get the
benefit of the technology cycles, which we always worry about es-
sentially speeding ahead of our weapons systems development.

For a shorter cycle acquisition, it really portends that the initial
fielding would satisfy the needs, but not the wants, of our
warfighters. It is a very delicate balance of protecting the require-
ments that the warfighter desires, while still meeting the wants or
laying in the ground work for the wants on a later basis.

This has a characteristic similar to preplanned product improve-
ments. What it really does, though, is focus the attention of the ac-
quisition program managers on the technology cycles so that they
do not embed a technology cycle too early in the development pro-
gram.
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As to the risk side, we try to address technology maturation
along the way during the introduction to production and through
the Defense Acquisition Board cycles. We believe we are adequately
protecting against gaining too much technical risk in trade for a re-
duced cycle time. However, we find that during the Advanced Con-
cept Technology Demonstrations (ACTDs) when we push tech-
nology, we can fit some things on a much shorter cycle, so long as
we do not intend to lay it on the entire force. Putting things into
the entire force does require a lot more planning and a lot more
technology evolution.

Senator AKAKA. Some point to the testing process as an area that
should be scrutinized in this effort to reduce cycle times. However,
the increasing complexity and interaction of complex systems
would tend to argue for achieving high confidence during testing
that these systems will work as advertised.

Mr. Secretary, would you agree that the principle of ‘‘fly before
you buy’’ applies to spirally developed systems, and that we cannot
afford to short-circuit testing requirements?

Mr. WYNNE. Testing requirements, of course, are an operations,
testing, and evaluation (OT&E) responsibility for operational tests.
However, we do have developmental test and evaluation (DT&E)
within the acquisition, technology, and logistics (AT&L) function
and I can address that. Simulation has come so far that for many
of the capabilities that we desire in our weapons systems and sim-
ulation capability can well replace the requirements for extensive
tests.

Testing is not inexpensive, and as we get farther along in our
maturity we find that many times simulation can essentially re-
place tests.

As to the requirement that we ‘‘fly before we buy,’’ before we de-
liver products to the warfighter we clearly want to make sure that
they operate as advertised so we are not satisfied with total sim-
ulation. That is why we ensure adequate OT&E prior to testing by
the Office of the Director, Operational Test and Evaluation, and I
think they are doing a fine job in specifying with us the tests that
are necessary prior to going to the warfighter.

In regards to the previous question, I think DOD Directive 5000
is very flexible and we have allowed that flexibility for creativity
for our program managers. I think it fits very nicely. The require-
ment for a supplement? I do not think they need more instructions
on how to do their job, but we are very consistent with how we
want them to do their job and I think that is expressed.

Senator AKAKA. Would you, Mr. Secretary, recommend that the
Department proceed with an acquisition program in the absence of
a determination by the operational test agencies that a system is
effective and suitable for combat?

Mr. WYNNE. What I will say here, especially since I have an ex-
ample that the Predator was declared unsuitable following its field-
ing in Afghanistan, is that this was on the basis of operational
issues that have since been resolved. Sometimes there are dif-
ferences between test requirements and applications. When we can
limit the application to a specific engagement strategy, I do not feel
like it is necessary that we undergo extensive tests.
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In fact, many times you can get better by doing iterative fielding
and then testing. The reason is because the development cycle is
in the hands of the user. The user’s comments are often much more
profound than the engineering comments. I think there are a vari-
ety of ways to do it, but I will say that before I would roll out some-
thing to the entirety of the Army, Navy, Air Force, or Marines. I
think it would be appropriate to go through a full operational test
and evaluation. But for many items that we are using currently in
the engagement, a tailored approach is probably sufficient.

Senator AKAKA. Thank you for that.
The Nunn-McCurdy amendment of 1982 required the Depart-

ment to notify Congress and begin a review of programs that expe-
rience significant cost growth. The Navy Area Program cancellation
last year was the first time since the early 1990s that the Nunn-
McCurdy rules have ever led to a program being cancelled. The
press has indicated the Pentagon intends to use the Nunn-McCur-
dy rules more aggressively.

Mr. Secretary, is the Department planning to use the Nunn-
McCurdy legislation more aggressively, and can we expect to see
more program cancellations on this basis? Does the current report-
ing system provide you the information you need to reach these
kinds of decisions?

Mr. WYNNE. As an aside, I saw Dave McCurdy at our American
Institution of Aeronautics and Astronautics (AIAA) Defense Excel-
lence Conference. He was pleased and surprised at the same time
to finally see Nunn-McCurdy not just breached and moved on, but
actually employed in assisting with the management, which is
what they had intended.

But what Nunn-McCurdy requires is a certification by the Sec-
retary of a number of things: number 1, whether the program is
essential to national security; number 2, whether the new cost esti-
mates are reasonable; number 3, whether the management struc-
ture is adequate to manage control unit costs; and number 4,
whether there are alternatives to the program that will provide
equal or greater military capability at less cost.

In the case of Navy Area Program, we could not certify that the
management could bring that program home to the revised base-
line. We further wondered and speculated on whether there was an
analysis of alternatives. In conjunction with the new Missile De-
fense Agency leadership, we concluded that there were analyses of
alternatives that had better technologies that were on the horizon.
Therefore, it was a candidate for the Nunn-McCurdy application
and Secretary Aldridge refused to certify.

On his refusal to certify, Nunn-McCurdy then requires that pro-
gram funds be withheld and the program be appropriately termi-
nated. That is the application and that is what we did. It sent, as
you might imagine, a warning shot across the bow of a lot of pro-
grams. It is an application of the principle, ‘‘do not hit my kid, hit
the kid next to him.’’ It just scares them to death, and that is ex-
actly what has happened.

I will tell you that in conjunction with the cancellation came a
message that Secretary Aldridge is not willing to certify out-of-con-
trol programs. If you bring a program in that you cannot certify to
its management, then there is going to be a real look into whether
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it still meets the mission that it was supposed to do and whether
its mission cannot be accomplished by anyone else.

Because we are off on a capabilities and effects-based acquisition
program, it becomes somewhat critical that we actually have over-
lapping systems. The message to the acquisition community is that
while we want aggressive program management, we also want to
establish credibility with Congress that we can bring programs in,
if we have a Nunn-McCurdy breach, on a revised baseline. That is
the message.

Senator AKAKA. Thank you.
Mr. Secretary, in the mid-1990s the Space Based Infrared Sys-

tem, High Component (SBIRS-High) satellite program was chosen
to be a lead program for acquisition streamlining. In 1996, the pro-
gram manager for the SBIRS-High satellite program gave a brief-
ing on how the program was implementing acquisition reform. The
briefing discussed the Air Force’s oversight goals for the program.
These goals were: no independent readiness reviews; no computer
software verification and validation; minimal independent engi-
neering analysis; minimal Independent Integrated Product Teams
(IIPTs) role, such as safety, reliability, parts material, etc.; and no
detailed design approval for verification.

The SBIRS-High program has experienced billions of dollars of
cost growth and is 4 to 5 years behind its original schedule. As a
result, the Department may cancel the entire program after spend-
ing $1 billion.

Mr. Secretary, do you think that the decision to eliminate outside
review, analysis, verification, validation, and approval has served
the Department well in the case of the SBIRS-High program?

Mr. WYNNE. In the early 1990s they formed a process of manage-
ment referred to as the Integrating Integrated Product Team, the
overarching integrated product team (OIPT), to essentially bring
assistance and support to program managers. While I was not in
on the original decisionmaking for SBIRS-High, it beats in the
heart of every program manager to avoid anybody consulting him
or directing him in any other way. I was surprised that the mes-
sage was so distinctive.

But the fact is that we do not condone that any more. With the
OIPT process, we have independent reviews. SBIRS-High is coming
in for an independent review. I will tell you that with the Space-
Based Infrared System, we do not have a substitute for that mili-
tary capability. Therefore, we are applying all sorts of management
oversight techniques to assist them in bringing that program in. It
has been assigned, I believe, to the Missile Defense Agency as they
complete the research and development cycle, and we are providing
further oversight and visibility within that structure.

Senator AKAKA. Mr. Secretary, how will you ensure that other
DOD programs, which were part of the acquisition reform effort in
the 1990s, are not experiencing similar as yet undetected prob-
lems?

Mr. WYNNE. That is very hard. I will tell you that, number one,
you try to impose a management discipline through the IPT and
overarching IPT process to inhibit those problems from getting too
hard to manage.
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Second, I would advise that through this process we believe that
we have exerted a little bit more positive control within the man-
agement structure. As you mentioned, the Nunn-McCurdy breach
that occurred on the Navy Area Program has put a shot across the
bow of these kind of programs to straighten-up and fly-right, be-
cause the Secretary is very hot on maintaining credibility with
Congress.

That does not mean that we are not going to have Nunn-McCur-
dy breaches or advisories from the GAO or the Inspector General
(IG) the programs that could have been managed better. But we
are trying to exert as much positive control as we can, and as I
mentioned, Secretary Aldridge is fairly clear that he is not going
to certify programs that cannot convince him of their ability to
manage to the revised baseline that we supply as a Nunn-McCurdy
requirement.

Senator AKAKA. Thank you.
At this time I would like to call on Senator Levin, the Chairman

of the Senate Armed Services Committee, for any statement that
he has to make.

Senator LEVIN. First, let me thank Senator Nelson. I asked him
if he might yield to me for just a few minutes for questions, Mr.
Chairman. He was gracious enough, as always, to do it, and I ap-
preciate that.

I would ask that my statement be made part of the record.
Senator AKAKA. Without objection, it will be.
[The prepared statement of Senator Levin follows:]

PREPARED STATEMENT BY SENATOR CARL LEVIN

Senator Akaka, thank you for holding this important hearing. Senator Glenn used
to say that acquisition policy is ‘‘the grunt work’’ of government. Oversight in this
area is not always easy, but it is important that we do it.

Last year, we enacted some far reaching provisions that give the Department
some of the tools it needs to manage its services contracts more wisely. These provi-
sions should improve DOD’s acquisition of services by:

• requiring the Department to establish, for the first time, a management
structure, a program review structure, and a data collection system for
services contracts;
• setting up a new mechanism to enforce competition requirements in serv-
ices contracts; and
• establishing ambitious goals for savings from improved business prac-
tices, including performance-based services contracting and strategic man-
agement of services contracts.

Last year’s bill also included a ground-breaking provision that would require Fed-
eral Prison Industries, for the first time, to compete for its contracts. Under this
provision, DOD contracting officers, rather than FPI itself, will get to decide wheth-
er FPI products meet the Department’s needs. If these DOD officials decide that
FPI’s products are not comparable to the best products available from the private
sector in terms of price, quality, and time of delivery, they are required to purchase
the product on a competitive basis. FPI would, of course, be permitted to submit his
own offer.

These provisions, when fully implemented, will result in substantial savings and
higher quality products and services—a victory for the Department of Defense and
the taxpayers. For this reasons, it is absolutely essential that they be fully imple-
mented as quickly as possible.

I look forward to the testimony of our witnesses.

Senator LEVIN. Mr. Chairman, 2 years ago then-Under Secretary
of Defense Gansler established an objective that 50 percent of the
Department’s service acquisitions, measured in both dollars and ac-
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tions, are to be performance-based by the year 2005. I understand
that Secretary Aldridge has subsequently endorsed this goal.

Ms. Styles, is there a similar government-wide goal?
Ms. STYLES. Last year, we set a 20 percent government-wide

goal. However, it was set before I came into office, and once I got
into office and started to look at the situation I realized that we
had some problems at Office of Federal Procurement Policy (OFPP)
with our definition of what a performance-based service contract is.
Some people are confused when I say that because there is a defini-
tion in the statute and there is a definition in the Federal Acquisi-
tion Regulation. However, the definition in the Federal Acquisition
Regulation has been interpreted differently by defense agencies,
and what that meant to me was that, although we set a 20 percent
goal, the goal is meaningless until we have a consistent definition
among the agencies. So even if we said we were meeting a 20 per-
cent goal set by OMB, it would not necessarily have meaning un-
less we all agreed what a performance-based service contract is.

What I have done is taken some steps to establish an inter-agen-
cy working group to come to agreement on the definition of per-
formance-based service contracting, and then move forward with a
best practices guide as well. In the interim, I realized that it was
unrealistic to have a goal higher than 20 percent. We need to have
goals that are realizable, and that we are ensured are being met
as well before we start ratcheting up that goal. I think eventually
we should meet a 50 percent goal, if not higher. But in the interim,
I do not want to demoralize people or encourage them to identify
something as a performance-based service contract that is not.

Senator LEVIN. When will the definition be agreed upon? What
is your deadline?

Ms. STYLES. We have not set a deadline yet. We are just in the
beginning stages of putting together our group, but I imagine it
will be a pretty short time frame.

Senator LEVIN. Like a month?
Ms. STYLES. I would say 2 to 3 months, to be realistic.
Senator LEVIN. Last September, the DOD IG reported that only

28 percent of the Department’s purchases of services were competi-
tive. The Inspector General recommended that the Department es-
tablish a goal of competing at least 75 percent of these orders. Sec-
retary Wynne and Ms. Styles, when will you be implementing the
requirement in section 803 of last year’s DOD bill to establish a
management approval process for sole source purchases in excess
of specified thresholds so that we can get to that competitive ap-
proach?

Ms. STYLES. I would expect within the next several weeks. We
have taken significant steps at the CAAC and the DARC. We have
a working draft right now, and I expect that it should be approved
in the very near future.

Mr. WYNNE. We are working on the same, to implement that as
soon as we can, and we have a working group established to do
that.

Dee, would you like to comment on that?
Ms. LEE. We are on the same group.
Senator LEVIN. Thank you.
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I have just one additional question. Last year, our bill contained
a provision, section 811, which ended the Federal Prison Industries
mandatory source status on Department of Defense contracts and
gave the Department the authority to purchase from the private
sector on a competitive basis. It was a surprise to many of our col-
leagues that we did not allow the private sector to bid on govern-
ment contracts. We ended that absurdity after a lengthy debate in
the Senate and it was adopted as part of the final bill.

This provision became effective on October 1, 2001. Ms. Styles
and Ms. Lee, when will we get final regulations implementing sec-
tion 811, and in the interim, are Department of Defense contract-
ing officers being forced to purchase products from the Federal
Prison Industries on a sole source basis, not allowing private con-
tractors to bid, even though the law says that they do not have to?
Two-part question. Ms. Styles?

Ms. STYLES. The Department of Defense submitted their pro-
posed rule to OIRA earlier this week. That begins the 90-day OIRA
clock. During that time period, OIRA is soliciting comments from
the departments and agencies. It would be implemented as an in-
terim rule, so they are looking at it cautiously, but I would antici-
pate that before the end of that 90 days that the rule will be pub-
lished.

Senator LEVIN. Ms. Lee, do you have anything to add to that?
Ms. LEE. That is the correct status, sir. Individuals would have

to come forward with a waiver should they have something.
Senator LEVIN. In the interim, until that rule is adopted, are peo-

ple in the Department being forced to buy from Federal Prison In-
dustries, even though the law says the private sector should be al-
lowed to bid?

Ms. STYLES. That is an operational question, I believe.
Ms. LEE. The current regulation as it stands instructs people to

first go to Federal Prison Industries and buy specific products or
get a waiver.

Senator LEVIN. The law supersedes the regulation, and we would
urge you to abide by the law effective October 1, 2001.

Secretary Wynne?
Mr. WYNNE. Right. I would tell you, Senator Levin, that we are

being very quick to respond to a waiver request. In the absence of
the rule, that is the only process that we have available to us.
However, the revised statute is made well aware to our contracting
community, and so the concept of being forced to buy from Federal
Prison Industries is not the issue. I think it is that we are simply
waiting for the rule to be promulgated, but the contracting commu-
nity is well aware and we are prepared to process waivers.

Senator LEVIN. I would think that the waivers should be the rule
until there is an interim rule. In other words, the law says they
should be allowed to bid, so that supersedes any previously existing
regulation. I would suggest that waivers be automatic until some-
how or other there is a regulation which adopts some process. But
we have a law, it is clear, and I just do not want to see it evaded
in any way, either through delay or through misinterpretation.

Mr. WYNNE. I would tell you, Senator, we put flank speed on
when the law was delivered to us and I know that our colleagues
at the Office of Management and Budget did the same thing.
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Senator LEVIN. We thank you. I know that the Department sup-
ported this effort.

Again, Senator Nelson, let me thank you for yielding.
Senator AKAKA. Senator Ben Nelson.
Senator BEN NELSON. Thank you, Chairman Levin and Chair-

man Akaka.
I would like to thank the panelists for being here today. I cer-

tainly think it is enlightening to have a better idea of what is hap-
pening in terms of acquisition process and assets. Obviously, a
management improvement plan to try to pursue more competition
and to deal with the percentage requirements of statutes is ex-
tremely important.

What I would like to do, having just gotten back from Afghani-
stan, Pakistan, and Uzbekistan this weekend, is say that our
troops are working hard. I feel that they respect the assets and
support they have in terms of equipment, some of it new, some of
it old, and some of it retrofitted. I did not hear any criticism of in-
adequacy in terms of what they have been given to fight with. I
think that is an important statement to make.

As we look at the budget that has been submitted and the re-
quest for additional funds, much of the purchasing that is con-
templated in that budget would be for what I would call trans-
formational type assets or transformational type programs. I am
concerned about the amount I see in that budget for old items from
the last war and the previous last war.

Does the process that you have, in looking at acquisitions, raise
sufficient questions about whether we need all of the old assets
that are being required as part of this budget? Every news story
has a different opinion about where we should be putting the
money. I have my own view. I just do not happen to be in the news
media.

But as I look at it, I am concerned. Anything that we spend on
old assets, which might require retrofitting at the very least in the
future and that do not seem to be in line with the type of war that
we are fighting today and most likely the type of war we are fight-
ing tomorrow, is siphoning away resources. No matter how large
the request, the resources to fulfil those requests are limited.

As we look at the large budget, my question to you is, do we have
in place a procedure or process that would permit the evaluation
of the type, quality, and necessity of the assets that are being re-
quested as part of the budget that has been submitted? For any or
all of you.

Secretary Wynne.
Mr. WYNNE. Senator, first of all, I would like to thank you for

the compliment to our soldiers in the field and for noting that they
are being adequately resourced. I think it is an imperative to make
sure that we have provided them the wherewithal to engage and
defeat whatever enemy.

Senator BEN NELSON. I might suggest an upgrade in the tent
that I slept in while I was over there. [Laughter.]

Mr. WYNNE. That is getting to facilities.
Senator BEN NELSON. Yes.
Mr. WYNNE. But it is the purview of the Chairman of the Joint

Chiefs to certify war-worthiness and I probably would be entering
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his area. I know there is a Joint Requirements Oversight Council
(JROC) through which all program developments, even major modi-
fications.

I myself am a pretty big bug, if you will, on interoperability. I
believe, and the studies show, that during the inter-war period,
less than 10 percent of the forces of Japan and Germany were actu-
ally transformal. The Germans when they attacked actually still
had horse-drawn artillery.

There is great anecdotal evidence of a guy on horseback calling
down a Joint Direct Attack Munition (JDAM) from a B–52 and
closing the engagement with an 1825 cavalry charge, which some
would say means we ought to get some horses. But the fact is that
this shows the utility, if you have interoperability, of the systems
in the field.

We have asked the Secretary of Defense to review legacy systems
that are not interoperable and make sure they become interoper-
able by 2008 or be examined for elimination. That is going to bring
some hard decision points forward.

Senator BEN NELSON. Excuse me. What time frame would that
be? Would that be before we have to finally decide on this budget?

Mr. WYNNE. We set a deadline of 2008 because right now we
have a tremendous number of systems that are coming forward for
interoperability enhancements. My charge to that is, do we want
to make those interoperable or do we want to let them lay fallow?
So my answer to your question, I suspect, is that we really do not
have a deadline set in the year 2002 that might assist you. I think
you should probably engage the members of the Joint Chiefs of
Staff on that subject and they can give you a better feeling for it.

Senator BEN NELSON. I am sure we will. Thank you.
Senator AKAKA. Thank you very much, Senator Nelson.
Mr. Secretary, the DOD has reduced its acquisition work force

approximately 50 percent from the end of the fiscal year 1990 to
the end of fiscal year 1999 while the workload has essentially re-
mained constant, or even increased by some measures. In August
2000, then-Under Secretary of Defense for Acquisition, Technology,
and Logistics, Dr. Jacques Gansler, wrote a memorandum stating:
‘‘I recommend that the DOD not have any further mandated acqui-
sition work force reductions as a goal after fiscal year 2001. By any
terms, the DOD acquisition work force has been drastically reduced
while at the same time the number of DOD procurement and con-
tracting actions has increased. We have gone as far as we can in
mandating acquisition work force reductions without causing sig-
nificant adverse impacts on the DOD acquisition system.’’

Mr. Secretary and Ms. Lee, do you share Dr. Gansler’s view on
this issue, and can you tell us what assumptions this year’s DOD
budget makes with regard to the size of the acquisition work force?

Mr. WYNNE. To my knowledge, we make no change in the acqui-
sition work force other than human capital planning. We have
staged the Defense Acquisition University budget at levels that
were historic. We have given them an increased mission. We re-
cently took the first step toward meaningful strategic human cap-
ital management. The components conducted the first cycle of our
human capital strategies plan in August of 2001, and we transmit-
ted guidance to the components for the second cycle of human cap-
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ital strategy planning in January 2002 to determine the right num-
ber of people with the right skills needed to meet the challenge of
this new century.

This information will be used to develop marketing, recruiting,
hiring, and retention programs, because what we are faced with is
the voluntaries. We do not want to be forced to take a draconian
cut, because we will lose our skill base. We are concerned about
losing that skill base in any event, which is why we are doing this
human capital strategic planning.

So while I will tell you that there are always locations where you
can trim that have maybe run out of a program, by and large we
feel that right now we are at a risky part of our process and we
would appreciate the support of this subcommittee in avoiding any
mandated reductions this year or next, frankly. I think by 2005 we
will have a much better handle on what happened to us.

Senator AKAKA. Ms. Lee, do you have anything to add?
Ms. LEE. I agree, we certainly are working a great deal with the

Defense Acquisition University to try to make sure we have cur-
rency training and that the people we have feel like they are cur-
rent and prepared with the new challenges that Ms. Styles men-
tioned. We are also working to make sure that we are ready when
we begin to get new people in the work force, so that we can train
them up quickly and then support them as they perform their jobs.

Senator AKAKA. Ms. Styles, as the administration continues to
emphasize contracting out and competitive sourcing, the skills,
training, and experience of the acquisition work force will be criti-
cal in effectively managing these contracts. In addition, the Federal
Government will be faced with significant demographic challenges.
As was mentioned, 50 percent of the acquisition work force will be
eligible to retire in the next 5 years.

Ms. Styles, does our current acquisition work force have the
quality and training to adapt to new acquisition reforms as well as
to the increased workload and responsibility for managing privat-
ization efforts?

Ms. STYLES. I think we always need to work on the training and
the quality of our work force. Many have the current skills, but
what I am looking for right now is a period of calm so we can make
sure that the acquisition work force in place understands the flexi-
bilities of the procurement system and knows how to use it. If we
keep reforming and changing the system, no one is ever going to
know how to effectively use it.

In my statement I cite to the Department of Defense’s perform-
ance after September 11, which proved that they had spent time
learning, training, and knowing how to use the tools of acquisition
reform. That is not the case for many of the civilian agencies. One
thing that September 11 brought out was the agencies that knew
how to contract well and the agencies that did not, which somehow
were asleep during acquisition reform. We have had to spend a lot
of time with several civilian agencies to bring them up to speed, de-
tailing people over there to make sure that they are able to meet
the current needs to address the terrorism issues. We need to make
sure that everyone knows how to work under the current system
and not keep reforming and reforming it.
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One point you made, however, I would like to clarify. We do not
have a contracting out initiative. We have a competitive sourcing
initiative. Our focus is not on contracting out employees. Our focus
is on public-private competition. The reason for that focus is so we
can ensure that the public sector employees that we have right now
have the opportunity to compete for their job, but also are subject
to the pressures of competition. Therefore, we can make sure that
we are managing our agencies effectively and that we get the inno-
vation and cost savings the private sector can bring to the table.

Senator AKAKA. Since you mentioned managing, what steps can
we take to enhance the training and qualifications of our acquisi-
tion work force?

Ms. STYLES. Since I look at this from a government-wide perspec-
tive, I think one of the key things that we need to do is make sure
that the qualifications standards for both the defense work force as
well as the civilian agencies is equivalent. What we are finding
right now is that people leave the Department of Defense and go
to the civilian agencies, but they cannot come back. People from
the civilian agencies cannot go back to the Department of Defense.

When we face more and more people leaving during this retire-
ment wave, we need to be flexible. We need to have a procurement
work force that can move around to defense departments and agen-
cies. As a general proposition, we have one Federal Acquisition
Regulation and you should generally know how to use those regula-
tions and be rather easily able to move from agency to agency,
whether it is a civilian agency or the Department of Defense. We
really need to make sure that we work toward integrating defense
and civilian agencies and their work force, including training as
well as their requirements.

Senator AKAKA. Over the past 5 years there have been proposals
to exempt Federal contractors from ceilings that limit the amounts
that may be charged to the government for travel and relocation
expenses. However, the proposals would continue to cap travel and
relocation expenses for Federal employees. I opposed eliminating
the reimbursement ceilings for contract employees in light of esti-
mates by the Defense Contract Audit Agency that said the pro-
posed regulations would cost the government $130 million annu-
ally. This figure was supported by the 1999 GAO study that found
that contractors who were allowed to bill reasonable business trav-
el expenses cost the government significantly more than those who
are held to per diem rates.

The question is, are there plans to revive these regulations? If so,
is there no evidence that lifting the ceilings will save the American
taxpayers money?

Ms. STYLES. We have both of those rules under consideration in
the FAR Council right now. I certainly understand the concerns
that contractors would somehow be treated differently than the
Federal work force. I think if a contractor is staying at the Ritz-
Carlton and the Federal employee is staying at the Holiday Inn,
there are obvious equity concerns with that.

On the other hand, there are concerns from contractors, as well
on the cost side, about the amount spent determining the reason-
ableness of the costs and what kind of system contractors have in
place to determine the reasonableness of the costs as well.
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These are under consideration right now. I anticipate that we
would come out with something dealing with relocation, but noth-
ing that would differentiate between the Federal work force and
the contractors in an unfair way. The travel costs are, I think, on
hold for a while, while we take into greater consideration what the
increased costs on the budget side would be, as well as the policy
issues.

Senator AKAKA. The Clinger-Cohen Act eliminated the require-
ment that every purchase of information technology (IT) go through
the GSA, making it much easier for DOD and other agencies to
purchase high technology products such as the latest computer and
communications equipment. The underlying premise of the act was
that agencies were better positioned to do their own capital plan-
ning and manage their own IT resources.

Unfortunately, it appears that in many cases the required plan-
ning is not taking place at all. Ms. Styles, do you think we have
a problem here, and if so, what can we do about it?

Ms. STYLES. I think that is a problem. I think in many respects,
and the IT area is a prime example, we have not focused on acqui-
sition planning, acquisition basics, or doing what you have to do be-
fore you actually make the purchase. As a general proposition, a
lot of the agencies are not well-versed in this.

You also have a disconnect, I think, between people who are buy-
ing these things and the people who need them. The procurement
people often are not talking to the requirements people, who are
not talking to the management people. In order for us to effectively
function and procure things, be it IT or other systems, you have to
get these groups of people communicating and working together
better. I think the procurement people have often been left at the
tail end of the process; all the decisions are made and then you toss
it to the procurement people to go out and purchase it for you.

Our system cannot work effectively, unless we are promoting the
participation of the procurement people very early in the process
to provide their guidance and expertise.

Senator AKAKA. Two years ago, Congress enacted the Govern-
ment Information Security Reform Act to provide a comprehensive
framework for ensuring computer security throughout the Federal
Government. This statute is scheduled to expire later this year.

Ms. Styles, are you familiar with the Government Information
Security Reform Act and, if so, do you believe that it should be ex-
tended?

Ms. STYLES. I am not entirely familiar with it, so I am not going
to present an administration view on its extension, although I can
tell you from an acquisition perspective we just initiated a case on
IT security to ensure that when we enter into a contract with a
contractor that we have all of the security needs and requirements
taken care of in the contract, because we do not have a specific con-
tract clause dealing with that right now.

Senator AKAKA. Let me call on Senator Nelson.
Senator BEN NELSON. Thank you, Mr. Chairman.
Ms. Styles, I recognize the Ritz-Carlton and Holiday Inn issue.

I recommend those tents and travel by C–17. It will reduce unnec-
essary travel, I can assure you.
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Ms. Lee, as you are aware, Offutt Air Force Base, Nebraska is
the home of the Fighting 55th Wing and Strategic Command
(STRATCOM). The 55th has been asking for at least two more RC–
135 Rivet Joint aircraft for several years. In fiscal year 2002, there
was funding for new RC–135s as well as some new engines for the
older aircraft that are in service. As a matter of fact, the RC–135s
mission has proven to be invaluable because they were among the
first aircraft sent over Afghanistan in Operation Enduring Free-
dom. The number of sorties that they have flown has continued to
increase tremendously.

Can we find out the status of the new RC–135s, and is there a
plan to replace them with something like the Boeing 767 airframe
or some other manufacturer? Do we have a time frame? Sometimes
the local folks ask me questions and I do not always have the an-
swer, but I would like to try to find the answer.

Ms. LEE. Senator, I do not have the details. I would be happy to
get them for you.

Senator BEN NELSON. If you would.
Mr. WYNNE. We would be happy to take that for the record.
[The information referred to follows:]
Mr. WYNNE. Funds were provided in the second 15-day release of the Defense

Emergency Response Fund for conversion of two existing C–135B aircraft to Rivet
Joint (RJ) baseline seven configuration. House Appropriations Committee, Defense
Subcommittee (HAC–D) included language in the classified annex to H.R. 107–298
requiring additional information prior to obligation of funds. Additional information
was provided February 4, 2002.

The Air Force has released funds to build one RJ, bringing the fleet total to 17.
Projected delivery date is first quarter of fiscal year 2005.

The Air Force’s long-term vision for Rivet Joint includes possible migration to a
Boeing 767 airframe under the multi-mission command and control aircraft (MC2A)
program. Three possible variants for the MC2A include ground moving target indica-
tor (GMTI), airborne moving target indicator (AMTI), and signals intelligence
(SIGINT). SIGINT variant will probably be the last to be addressed in the 2020
timeframe.

Senator BEN NELSON. Thank you very much.
Senator AKAKA. Thank you very much, Senator Nelson.
I would like to call on my friend, Senator Inhofe, for any state-

ment or any questions.
Senator INHOFE. First of all let me apologize, Mr. Chairman. We

just swore in on the floor of the House of Representatives the Con-
gressman that is taking my old House seat, so I had to be over
there to participate in that or I would have been here during the
entire course of the hearing. I have some comments, but would like
to include my statement in the record.

[The prepared statement of Senator Inhofe follows:]

PREPARED STATEMENT BY SENATOR JAMES M. INHOFE

This morning, the Subcommittee on Readiness and Management Support meets
to receive testimony on the status of the defense acquisition system. I want to thank
Chairman Akaka for holding today’s hearing.

Improving how the Department of Defense buys goods and services is critical to
our national security. We need to ensure that the money spent on defense acquisi-
tion is spent wisely. In doing so, however, we have to avoid being penny-wise and
pound-foolish. We want to maximize competition, but we don’t want to be left with
only one source of supply after ‘‘winner take all’’ competitions. We want to protect
against fraud and abuse, but we don’t want to make doing business with the govern-
ment so onerous that some of our Nation’s top businesses decline to bid on govern-
ment contracts.
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This hearing will address a full range of acquisition-related issues but will pri-
marily focus on spiral development in weapon systems acquisition, the acquisition
of services, and the state of the acquisition workforce.

This administration has embraced spiral development as a tool to reduce cycle
time and get weapon systems into the field faster. While many have applauded that
goal, there have been concerns raised that ‘‘spiral development’’ and ‘‘incremental
acquisition’’ mean different things to different people in the Pentagon. This lack of
clarity needs to be addressed if we are to reap the benefits from this new approach.

Services contracting is an emerging problem area that will increasingly require
the Pentagon’s attention. Over the last several years, the subcommittee has heard
that DOD does not do a very good job of managing the almost $60 billion a year
in service contracts. As a result, Congress enacted section 801 of the National De-
fense Authorization Act for Fiscal Year 2002 to require more effective oversight over
these contracts.

Another emerging issue area is the acquisition workforce. DOD’s acquisition work-
force is facing an impending crisis as half of the eligible workforce is eligible to re-
tire in the next 5 years. DOD is going to have to successfully compete with the pri-
vate sector for the talent to run the acquisition system. Now is the time to address
any barriers there are in attracting this new workforce.

I look forward to hearing from our witnesses on DOD’s efforts to address these
challenges.

Having at one time chaired this subcommittee, I have developed
over the years some real serious concerns about our readiness. I
really think one of the observations I would have—well, before I
say that, since Senator Nelson was a little bit colloquial, I will have
to be the same. Ms. Lee, I particularly welcome you, being from
Oklahoma. It is nice to have you here before this subcommittee.

One of the things that does concern me is the future of the public
depots, the whole core area. When you have new systems, it seems
now that we are getting into long-term maintenance contracts with
the original manufacturers. I would like to know what you think
about that and what we could do to develop a core capability that
would actually reach the definition of core. There is a reason that
we have to have that in the public depot system.

At one time it was not quite as important. When I was first elect-
ed, there were maybe 20 or 25 defense contractors. We have cut it
down to three right now. So the danger of being held hostage at
the wrong time is more severe than it was at one time.

Secretary Wynne, do you have any comments to make about the
future of the public depots?

Mr. WYNNE. I believe we have a policy about retaining core com-
petence within the depot structure that would meet, I think, the
stricture of your comment. I would say that as technology moves
on forward we are finding better and better ways of not reducing
necessarily the ultimate need, but certainly the instant need for
some of those as it applies to new technology systems.

This is causing a strain between the provision of the best sys-
tems to our warfighters and the needs of supporting the depots. So
my thoughts are still on balance. I am very neutral to the depots.
I think they are a useful and productive means of supporting our
Armed Forces, but I recognize that the technology cycles are get-
ting fairly fast, and that fast pace is allowing us to do more built-
in tests, return okays, and reduce spares.

In fact, a major push of ours is reducing the total ownership cost,
which is causing people to rethink the sparing policies in total.

Senator INHOFE. I would like to be able to talk to you from time
to time on ideas that we have. I know several of the three remain-
ing air logistics centers are looking into some real creative things,
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getting a lot of public funding or a lot of private funding and form-
ing partnerships. I think you are probably aware of that.

Mr. WYNNE. Yes, sir.
Senator INHOFE. In fact, the first trip that Secretary Roche

made, when he was first sworn in, was out with me to go over
those issues. I know there is an interest in that.

It has been reported that the DOD will soon report to Congress
that the cost growth in weapons systems will be up by 15 percent.
I do not know whether any of you have already looked at that and
would be able to share with this subcommittee the reason for that
additional cost?

Mr. WYNNE. No, sir, I have not. In a return to the previous ques-
tion, I certainly endorse the public-private partnerships that have
occurred. I think that is the wave of the future because it allows
the depots to really infuse themselves with both management and
technical capabilities they had a hard time getting before.

As to the 15 percent cost growth, sir, I am not familiar with that.
I do know that we have effectively created a credibility in budget-
ing and asked that instead of having the program managers
produce their own cost estimates, we have turned to the independ-
ent cost group out of the Cost Analysis and Improvement Group
(CAIG) in the Department of Defense. That has caused some of the
programs to increase in perceived cost. We consider that that was
not an increase in real cost, it was an increase in the cost that was
driven by how we estimate today.

One of the things that I would tell you is when we were faced
with Navy Area Missile and we refused to certify to the Nunn-
McCurdy breach this was a shot across the bow. A lot of these pro-
grams that have come marching in believing that the Secretary
was going to sign off on that breach. I think it has caused a lot
of rethinking out there as to how exactly to meet the new baselines
that they proffer, and I think it has given the Secretary the right
kind of message to send.

We want to be credible to you, sir, to this subcommittee, and to
Congress in general.

Senator INHOFE. I appreciate that very much.
Let me ask Ms. Styles one question. Are you familiar with the

legislation that was introduced by Senator Warner and Senator
Thompson, S. 1780, to provide emergency contracting relief for
agencies necessary to respond to terrorist chemical attacks?

Ms. STYLES. Very familiar.
Senator INHOFE. Do you know where it is bogged down now, and

what is your feeling about the legislation?
Ms. STYLES. We are very supportive of the legislation. We would

like to see it enacted as soon as possible. A lot of it only will be
effective for the next 18 months and we think it would be essential
to get it in place as soon as we can, particularly with regards to
other transactions authority for the civilian agencies. It is a tool
that the Department of Defense has to do research and develop-
ment on but that the civilian agencies do not have.

We do not know where it is bogged down right now. There has
been a hold on the legislation and we do not know where that is
coming from.

Senator INHOFE. I see. That is a concern of mine.
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Secretary Wynne, you used the term, ‘‘a shot across the bow.’’ I
think, as tragic as September 11 was, it was also a shot across the
bow. You are seeing a change in attitude, a recognition by many
people who did not perceive any threat to be out there. We have
had a serious problem in our readiness during the years that I
have been serving here in the Senate. If you just look at the change
in attitude after the September 11 tragedy in terms of the con-
centration of what we are going to be doing to defend America, I
think it has had a good effect on a lot of the young people that are
serving.

I had occasion to be over at Lansduhl, Germany, and talk to all
the injured people from Afghanistan. Without exception, each one
of them said they want to get back to their unit and they said that
they want to make a career out of the military.

One young lady on the U.S.S. Stennis that was in an refueling
operation over there, really under combat conditions, got her leg
caught in some kind of a cable and it dragged her over the aircraft
carrier. If you have ever looked down off the edge of one of those
things, it goes down about 70 feet, into choppy water. She crushed
both of her lungs. I sat and talked to her in the hospital and she
said she is just anxious to get back to her unit and she is going
to make a career out of the United States Navy.

So as bad and as tragic as things are, some good and positive
things will come from that.

Mr. WYNNE. Thank you, sir, for that uplifting story. We are so
proud of our people that are participating in this engagement, we
are popping our buttons. They really are doing a magnificent job.

Senator AKAKA. Thank you, Senator Inhofe. This is my final
question. The DOD Inspector General reviewed DOD’s compliance
with the Truth in Negotiations Act, which requires contractors to
provide certified cost and pricing data to the government in sole
source procurements of non-commercial products to ensure that the
prices they charge for these products are fair and reasonable.

The IG found that contracting officials lacked valid exceptions
from obtaining certified cost or pricing data and failed to obtain re-
quired data in 36 percent of the 145 contracting actions. In addi-
tion, price analysis documentation did not adequately support price
reasonableness in 124, or 86 percent, of those 145 actions. Con-
tracting officials did not challenge items characterized as commer-
cial and they accepted prices based on contractors catalogues and
price lists without analysis.

Ms. Styles and Ms. Lee, are you aware of the Inspector General’s
findings?

Ms. LEE. Yes, sir.
Ms. STYLES. Yes.
Senator AKAKA. Would you agree that we need to tighten up our

contracting processes to ensure that we get the information we
need and perform the analysis we need to ensure that the govern-
ment gets good prices in sole source procurements?

Ms. STYLES. Absolutely. One key area that we may have left be-
hind in acquisition reform is the need to make sure, if we are deal-
ing with a cost reimbursement contract or we are looking at some-
thing that is non-commercial in nature, that we are getting the ap-
propriate, reasonable price for a good. A lot of times the examina-

VerDate 11-SEP-98 12:32 Oct 10, 2002 Jkt 000000 PO 00000 Frm 00034 Fmt 6633 Sfmt 6602 82253.008 SARMSER2 PsN: SARMSER2



32

tion of that price has been left behind in negotiations or in audit
or otherwise.

We really have to make sure, I think for the integrity of our pro-
curement system, that we are getting value for our taxpayer dollar.
I am concerned on several levels that we are not negotiating the
best prices and we are not going back and reviewing to make sure
that the taxpayer is protected in these instances.

Senator AKAKA. Ms. Lee?
Ms. LEE. I agree. We are certainly spending a lot of time with

our folks in the field emphasizing the importance of pricing, wheth-
er that be in a sole source buy or even for commercial items. Some-
times we will have a sole source item and someone will say it is
commercial, that is the price. We still emphasize to our folks that
they do need to do price reasonableness and make sure that the
taxpayer is getting value for the dollar spent. That certainly is an
area of emphasis.

Mr. WYNNE. Senator, I certainly appreciate that instructive com-
ment. I do not know if Senator Inhofe realized that in the audience
is the Executive Contracting Class No. 301, and I hope they were
taking notes on that particular question because that is very valu-
able instruction. Thank you, sir.

Senator AKAKA. I thank Secretary Wynne, Ms. Styles, Ms. Lee,
and Class 301. I want to thank the three of you for your testi-
monies and your responses to our questions. They have been very
helpful.

These are difficult issues and we have to work on it and do the
best we can in resolving them. I think we will do that. I look for-
ward to continuing to work with all of you.

If there are no further comments, thank you so much for coming
and for all you have offered today.

Mr. WYNNE. Thank you, Mr. Chairman.
Senator AKAKA. The subcommittee adjourned.
[The prepared statements of Mr. Bolton, Mr. Young, and Dr.

Sambur follow:]

PREPARED STATEMENT BY HON. CLAUDE M. BOLTON, JR.

INTRODUCTION

Mr. Chairman and distinguished members of the subcommittee, thank you for
this opportunity to report to you on the state of acquisition reform within the
United States Army. It is my privilege to represent the Army leadership, the mili-
tary and civilian members of the Army acquisition workforce, and the soldiers who
rely on us to provide them with world-class weapons and equipment so they can do
their jobs at anytime, anywhere in the world. We strive for excellence in all areas
that contribute directly to warfighting capability.

We thank members of this subcommittee for your strong support of the Army’s
transformation to the Objective Force. This is a time of tremendous change within
the Army, and we are most grateful for your wisdom and guidance. With your help,
we will remain the world’s preeminent land warfighting force—persuasive in peace
and invincible in war. Your continued advice and support are vital to our success.

ARMY TRANSFORMATION

In the last 2 years, the Army has made great progress toward realizing a trans-
formed force that is more strategically responsive and dominant at every point on
the spectrum of military operations. While our transformation was well underway,
the attacks on our homeland of September 11, 2001, and the operations that fol-
lowed provide new urgency to our work, and justify our earlier decisions to acceler-
ate the Army’s transformation to the Objective Force. We must ensure that our
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warfighters have the capabilities they need to accomplish the Nation’s military de-
mands in this new and emerging global environment.

The Army has taken a holistic approach to transformation, implementing changes
in warfighting doctrine, training, leader development, organization, materiel, and
soldier systems—as well as business practices. The acquisition, logistics, and tech-
nology community is working simultaneously on the transformation’s three inter-
related vectors—Legacy, Interim, and Objective Force. We are developing concepts
and technologies for the Future Combat Systems (FCS), our largest single invest-
ment in science and technology (S&T) and perhaps most significant in terms of
achieving full spectrum Objective Force capabilities. To fill specific near-term gaps
in our capabilities today, we are acquiring a family of Interim Armored Vehicles for
the Interim Force. Through our Recapitalization Program, we are rebuilding and se-
lectively upgrading 17 aging systems to enhance the warfighting capability of our
current force, the Legacy Force. Recapitalization not only saves money, it ensures
readiness for today’s victories. In all that we do, our focus is the soldier, the ulti-
mate system for decisive victories in land combat.

ACHIEVING ACQUISITION EXCELLENCE

The Army’s transformation applies to what we do, as well as how we do it. We
believe strongly that streamlined acquisition management enhances program re-
sults, especially when there are clear and irrefutable lines of authority and account-
ability throughout the materiel development and acquisition processes. We are put-
ting this new structure in place. Following an analysis that was requested by Con-
gress, the Army Chief of Staff approved a reorganization of acquisition program
management. To eliminate duplication of efforts between major Army commands, all
Program Executive Officers (PEO) now report directly to the Army Acquisition Exec-
utive (AAE). Further, Program/Project/Product Managers (PM) who are either over-
seen by PEOs or report directly to the AAE now manage all Army acquisition pro-
grams regardless of acquisition category. This action ensures that there is only one
chain of authority for acquisition programs within the Army, and clearly identifies
PMs as responsible and accountable for the life-cycle management of their assigned
programs.

The Army is the first service to elevate supportability to a level of importance
equal with cost, schedule, and performance. We recognize that the acquisition and
sustainment communities must work together to reduce life-cycle costs. As part of
the restructuring of the Army Secretariat and Army Staff for a more unified ap-
proach in policy planning and resource management, the Deputy Chief of Staff for
Logistics now provides advice and assistance to the Assistant Secretary of the Army
(Acquisition, Logistics, and Technology) in all areas related to integrated logistics
support. This will greatly help to facilitate the integration of logistics and system
supportability into the weapon system development process. It will also allow for in-
creased commonality, interoperability, and reliability of components to reduce total
ownership costs for our fielded systems.

In another area of great importance to the Army, we are examining all ways to
reduce cycle times. Because advances in technology occur so rapidly, we fully sup-
port a spiral development/evolutionary acquisition approach to identify and plan for
block improvements. This approach not only allows us to field weapon systems with
the latest technology, but it allows us to enhance and evolve capability over time.
FCS will use the spiral development acquisition approach to provide for rapid inser-
tion of technologies as soon as they are available. Blocking requirements documents
will lower risk and help to ensure that the program is on time and on schedule.

The Army is also committed to transform our business practices. We are using
performance-based acquisition methods to the maximum extent possible. Our aim
is to meet, well in advance, the Office of the Secretary of Defense mandate that a
minimum of 50 percent of service acquisition dollars be performance-based by 2005.
We seek greater access to the commercial market with its increased competition,
better prices, and new entrants/technologies. The introduction of commercial prac-
tices and components in our acquisition program not only saves us money, it sup-
ports and complements our S&T program so we can then afford the latest tech-
nologies for building or enhancing our weapon systems.

The health of the defense industrial base is key to the Army’s ability to continue
to provide innovative technology, technologically excellent systems, and equipment
at favorable and competitive prices. In this area, the Army recognizes the impor-
tance of structuring business arrangements with industry to ensure successful re-
sults through contractual incentives. The Army produced an in-depth study on the
effective use of contract incentives and co-sponsored development of a distance-
learning course to educate the workforce. Our focus on incentives will provide our

VerDate 11-SEP-98 12:32 Oct 10, 2002 Jkt 000000 PO 00000 Frm 00036 Fmt 6633 Sfmt 6621 82253.008 SARMSER2 PsN: SARMSER2



34

contracting workforce with the skills and tools necessary to provide sound business
practices that will motivate contractors to do the right thing.

EXCELLENCE IN THE WORKFORCE

The United States Army Acquisition Corps and the entire Army acquisition, logis-
tics, and technology workforce are the most professional, well trained and educated,
and devoted workforce ever in our history. They survived years of reductions and
consolidations and are now poised to provide the full range of support that is re-
quired to meet the Army’s transformation goals and develop the Army of the future.
We are justifiably proud of their significant accomplishments, as well as their eager-
ness to meet future challenges.

To continually attract new personnel, the Army Acquisition Corps is developing
programs to recruit members with both technical and business skills from college
campuses, corporate America, and the small business community. Internally, we are
developing multifunctional acquisition leaders and managers through programs like
the Competitive Development Group (CDG), Regional Development & Assignment
Program, and the Acquisition Career Experience (ACE) Mentor/Intern program.
Army Commanders, PEOs, and other senior acquisition leaders have created a cul-
ture that encourages cross-functional training and experience as a key to profes-
sional growth and career progression.

In partnership with the Defense Acquisition University and the Naval Post-
graduate School, we provide our workforce with access to advanced acquisition edu-
cation and training. We also provide advanced business and training opportunities
at several prestigious universities (University of Texas, Massachusetts Institute of
Technology, Carnegie Mellon, Harvard, and others). To sharpen business skills, the
Army has teamed with the University of Virginia’s Darden Graduate School of Busi-
ness Administration to train acquisition professionals to compete in the new busi-
ness environment. Finally, through the Army Tuition Assistance Program we are
providing our workforce with fully funded opportunities to complete their college or
advanced education while remaining on the job and at home with their families.

Our acquisition professionals are at the front of the transformation march. That
is why we are empowering them to continuously look for and adopt smarter ways
of doing business. We are structuring an environment of innovation, where they are
allowed to identify and manage risk, and make decisions rather than avoid them.
If we are to continue to develop, procure, and deliver world-class products to our
soldiers, a highly trained, well-educated, quality workforce is essential.

CONCLUSION

What it all comes down to—transforming the Army, acquisition and logistics ex-
cellence—is the importance of working hard and working together with our industry
partners to transform our products and processes so we wisely use our defense re-
sources to preserve and enhance our military capabilities today, while we build the
future force. The world situation demands an Army that is strategically responsive
and dominant at every point on the spectrum of military operations. We are working
hard to ensure that America’s soldiers continue to be the best trained, best led, and
best equipped land force on earth.

PREPARED STATEMENT BY HON. JOHN J. YOUNG, JR.

Mr. Chairman, distinguished members of the subcommittee, thank you for this op-
portunity to discuss the acquisition process. I know that Deputy Secretary Wynne
will provide a detailed statement covering a broad spectrum of acquisition goals and
initiatives. This subcommittee and Congress have led the way in enabling changes
in the defense acquisition process. I would like to highlight a few areas where the
Department of the Navy is using the tools you have provided to further streamline
and improve the way defense systems are developed and acquired.

I will start by telling you that the Navy and Marine Corps are uniquely positioned
and configured to respond to the challenges our Nation faces. They are prepared to
meet these challenges with Naval Expeditionary Forces steeped in a tradition of op-
erating deployed; swiftly responding to threats to U.S. interests, often in areas
where access may be restricted by friends, withheld by neutrals, or denied by adver-
saries. Naval Forces are capable of initiating and sustaining nearly unlimited com-
bat operations by sea, land, and air without being limited by a lack of logistics or
host nation support.

The capability of the Navy and Marine Corps has been well demonstrated during
Operation Enduring Freedom. Forward-deployed aircraft carriers provided the tac-
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tical strike capability needed in the Afghanistan campaign. The Marine Corps de-
ployed over daunting distances to secure the airfield and conduct operations at
Kandahar against terrorists. Even with these successes, the Department is looking
at how to provide greater capability for the future. Through programs such as the
experimental destroyer (DD(X)) and nuclear powered guided missile submarine
(SSGN), as well as networking our current ships and aircraft, we are building sur-
vivable and responsive combat capability for the future.

In order to build that greater combat capability, the Department of the Navy first
had to take steps to stabilize the current modernization program to provide a base
for building new systems and concepts. The Navy faced prior-year completion bills
for ships under construction as well as cost growth in several programs. We had to
take both management steps and budget actions to ensure current programs are
executable. I believe our current combat capability is healthy, we have a more stable
acquisition program, and this combination provides a solid foundation for Navy
transformation.

Ensuring this foundation is one of the major goals of the fiscal year 2003 Budget
Request. As the Secretary of the Navy testified to this committee, the Navy and Ma-
rine Corps’ first priority was our commitment to our people and their training as
well as to the readiness of their equipment. As the next priority, we have funded
systems such as Cooperative Engagement Capability (CEC) and the Naval Fires
Network (NFN) to enhance the performance of the current warfighting systems. Fi-
nally, we have sought to fully fund our ship and aircraft construction programs
while adding funds to develop new capabilities such as DD(X) and SSGN. With this
foundation, there are opportunities to make additional improvements in how we de-
velop and buy new systems.

FUNDING TO INDEPENDENT ESTIMATES

First, as I noted, the Marine Corps and Navy have sought to ensure that pro-
grams are fully funded. The current Department of Defense (DOD) policy encour-
ages that programs be budgeted to the Cost Analysis Improvement Group (CAIG)
estimate. However, DOD’s ability to develop greater capabilities and achieve higher
procurement rates will be diminished if every program delivers to the CAIG esti-
mate. Thus, once we fully fund programs, there is still an urgent need for policies
and strategies that provide incentives for programs to deliver at a lower cost and
on a faster pace.
Buy To Budget

I plan to work to keep a significant portion of any savings within the program.
One excellent incentive option is a technique described as buy-to-budget. Under this
approach, the Department would be allowed to buy additional quantities for the au-
thorized and appropriated budget. The buy-to-budget concept has received support
from Secretary Aldridge for application to the Air Force F–22 Raptor program. This
concept gives industry a chance to perform better than the CAIG estimate and
thereby reduce cost and produce more. The Department may even decide to view
delivery to the CAIG estimate as marginal past performance for that contractor
when evaluating new proposals.

Following the pattern of Secretary Aldridge on F–22, I recently signed an acquisi-
tion decision memorandum for the new sidewinder (AIM–9X) missile to encourage
the procurement of the quantity allowed by the CAIG estimate, the higher quantity
allowed by the program office estimate, and the possibility of buying even more mis-
siles if additional greater efficiencies and savings can be found. Allowing the govern-
ment and industry program team to deliver more systems for a fixed amount of dol-
lars is a useful incentive. Taking dollars from a program that becomes more efficient
is a disincentive to improve. I hope we can all work to keep a significant portion
of any savings within a program to purchase greater quantities or to make produc-
tion investments that can lower future procurement costs.

INFLATION AND GENERAL REDUCTIONS

Second, I would like to suggest that general reductions to programs can have a
significant impact on our ability to procure efficiently. Secretary Aldridge suggested,
and I agree, that each $1 cut from a program can result in a $3 to $5 cost increase.
If the program had a slim profit margin or a tight delivery schedule already, then
the Navy and Marine Corps will be renegotiating milestones as well as schedule and
program cost.

When signing a contract, the Defense Department has to work with industry to
make assumptions and projections about future labor rates and material cost infla-
tion. The reality is that software intensive weapon systems with complex technology
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and low procurement rates do not generally experience inflation at the same rates
as consumer products. When the Defense Department adjusts program prices to
changes in consumer-based inflation indexes, we build a cost challenge into the pro-
gram’s budget. These reductions can also lead to re-planning of schedules and mile-
stones if the program cannot achieve savings.

The impact of such reductions on multi-year procurements is obvious. First, the
programs have few places to turn in taking reductions or achieving savings while
maintaining the multi-year contract. Frequently, these decisions can have an unin-
tended consequence of deleting cost reduction initiatives and other production proc-
ess improvements. Reductions force program managers to re-plan their schedules
and milestones, renegotiate contract line items, and extend the schedule for accom-
plishing the same work. All of these changes waste man-hours and increase cost.
This process is the antithesis of affordability. The most cost effective way to deliver
affordable weapons is to make realistic inflation assumptions, allocate an adequate
budget, and to avoid general reductions to the program budget.

CLINGER-COHEN

Third, the Navy, along with the other military departments, has been working
with the Office of the Secretary of Defense (OSD) to clarify the application of the
Clinger-Cohen Act (CCA) requirements to information technology (IT) systems used
for warfighting and to align implementation of the CCA with the existing DOD ac-
quisition process for these systems. Positive steps are being taken to develop OSD
implementing policy that recognizes the unique requirements of both processes but
reduces the ambiguity, duplicative paperwork, and extraneous requirements, which
arise from directly imposing CCA on the existing acquisition process. Having accom-
plished that, the next step will be to review how well the modified processes serve
their intended purpose-to improve the productivity, efficiency, and effectiveness of
our programs; and if not, to take appropriate action to change the process.

CONTINUING RESOLUTION AUTHORIZATION GROUNDRULES

Fourth, current Continuing Resolution Authorization (CRA) ground rules brought
several issues to light this year. While I understand that these ground rules were
established to prevent spending that may not be authorized and appropriated by
Congress, there may be significant impacts to our ability to provide the best combat
capability.

One of the CRA ground rules requires us to calculate the percentage of funds for
programs based on the worst mark established in committee. Last year, a signifi-
cant mark was made against the DD(X) program. The calculation limited our ability
to pursue the Volume Search Radar (VSR) program. The Navy had to stop efforts
on VSR, and the tenth Nimitz class aircraft carrier (CVN–77) planned to use this
radar. Because of this disruption, the VSR program schedule can no longer satisfy
the needs of the CVN–77 program, and the Navy now must evaluate alternate radar
acquisition strategies.

DEVELOPMENT TEST/OPERATIONAL TEST

Fifth, I believe that Spiral Development concepts can provide more affordable pro-
grams. However, the current Development Test/Operational Test (DT/OT) testing re-
quirements make it difficult to tailor testing to a program in spiral development.
In these cases, testing requirements may kill the spiral development concept for
some programs. The Department will have to work with the testing community and
Congress to define new processes that allow us to develop and insert new tech-
nologies as they become available without making this insertion process
unaffordable because of the cost and schedule impacts of testing.

TIMELINES

Finally, I am also concerned that our present budgeting and acquisition proce-
dures, taken as a whole, frequently impede our ability to exploit technology for im-
proved combat capability and cost reduction. While new technologies are emerging
from government and commercial laboratories at an increasing rate (and in the case
of high-tech electronics may become obsolete and cease production in as little as a
few months), our process means that at least 2 years will elapse from the time a
specific technology opportunity is recognized until funds are programmed and avail-
able to take advantage of it. My concern is not that we are missing ‘‘breakthrough’’
opportunities, but that we are not making effective use of the many incremental ad-
vances that are all around us.
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Let me give an example of a success story, to show what can be done but too often
is not. The baseline design of the F/A–18 E/F Super Hornet was decided several
years ago and included a copper cable-based avionics data network which could
meet or exceed the requirement and represented the state-of-the-art. The data net-
working needs grew with time and by mid-2000 the Program Manager (PM) realized
that the bandwidth requirement for Initial Operational Capability (IOC) could prob-
ably be met by adding more cable (and weight) but that by 2010 the cabling
throughout the airplane would have to be replaced with fiber optic cable at great
expense. Working with what is now the Commercial Technology Transition Office
(CTTO), he determined that new commercial off the shelf (COTS) fiber optic cable
would meet the Super Hornet’s needs into the foreseeable future and could be incor-
porated into the fiscal year 2003 avionics upgrade, but only if certification and other
steps began right away. Armed with the fact that $43 million in lifecycle cost could
be avoided by a small investment, the PM and CTTO obtained the necessary fund-
ing in time to meet the insertion window and long before the Program Objective
Memorandum (POM) process could have responded. Besides the lifecycle cost sav-
ings, the Super Hornet benefits right away from a 90 percent reduction in cable
weight, 2/3 reduction in cable volume, and a 10-fold increase in data capacity.

ACCOMPLISHMENTS TO DATE

I have talked at length about some broad policy issues that may merit review by
both Congress and the Defense Department. Now, I would like to offer a few specific
examples of areas where the Navy has made positive changes in program acquisi-
tion strategies. In highlighting these examples, I would like to illustrate the benefits
of the changes for modernization, since even these program adjustments will require
the support of this committee. Therefore, I am grateful to the committee for the op-
portunity to explain our motivation.
DD(X)

Since I was sworn-in, I have spent more time on the DD(X) program than prob-
ably any other program. I am convinced that the family of combatants, led by
DD(X), is essential to the future of the Navy. I am equally convinced that the DD
21 (the next generation destroyer) program could not continue.

The transition from DDG 51 (Arleigh Burke class destroyer) to DD 21 posed sig-
nificant risks for the industrial base. DDG production was to end with two ships
ordered in fiscal year 2004. There was to be one DD 21 ordered in fiscal year 2005,
the lead ship, followed by three more orders in fiscal year 2007. The destroyer in-
dustrial base could not survive this profile, period.

The DD 21 program also allowed very little technical risk reduction, and yet,
many of the technologies are quite transformational. With DD 21, we were taking
a single step to full capability. There was a success-oriented assumption that every-
thing would proceed on schedule and cost. There were limited opportunities for
prototyping and no room for error. The Department was risking significant Navy
dollars, the industrial base, and the future surface fleet capability.

The requirements placed on the DD 21 program were, in my view, too aggressive.
The requirements process, never knowing what the future holds, is often tempted
to set overly conservative requirements for the platform at hand. I believe we put
too many requirements on DD 21, hedging bets that CG–21 (the next generation
cruiser) may take longer than expected, or never come. The requirements drove sub-
stantial size and complexity into the ship.

In the end, these factors resulted in a ship that was at risk. Indeed, the Navy
was promising to deliver, within about 8 years, a significantly larger and more com-
plex destroyer with all new systems for the price of a current DDG. Many people
felt this was a formula for problems. The CAIG certainly did not agree with the
Navy cost estimate. Since funding to the CAIG estimate is current policy, this alone
could have broken DD 21 or other Navy and Marine Corps programs. Thus, DD(X)
was formulated to employ a broad range of strategies to make our entire family of
next-generation surface combatants more affordable.

Stable Industrial Base—As part of the restructuring, the Department of the Navy
first stabilized DDG production so that the surface combatant industrial base is not
put at risk. The Future Years Defense Program includes a stable DDG profile. The
budget added six DDGs in order to mitigate the severe surface combatant industrial
base gap of prior profiles. This increase lowers the risk that the Navy will be able
to maintain the existing surface-combatant force structure and represents the best
compromise between required procurement quantities and limited resources.

Additionally, if DD(X) ship design and technology progresses and matures, the fis-
cal year 2006 and fiscal year 2007 funds could be reprogrammed to build DD(X).
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This significant improvement in our destroyer transition plan allows us to go for-
ward and competitively build the new family of surface combatants.

Prototypes—To mitigate the high technical risk; the restructured DD(X) program
adds several land-based and sea-based prototypes for the key technologies. This pro-
vides an excellent means of reducing risk within each area. The Navy will see po-
tential problems earlier in the process, providing a better chance to solve them. This
strategy improves the chances of delivering a functional destroyer within cost and
schedule.

Lead ship in RDT&E—The Navy plans to produce the lead ship of a new ship
class using RDT&E funds. The Program Manager will be required to demonstrate
progress on an annual basis to defend his budget. The Navy can react to problems
without the risk of resorting to prior-year completion funding. The program man-
ager can focus on establishing an efficient process for manufacturing the DD(X)
class and avoid trading away producibility initiatives when costs increase. Being
able to adjust the RDT&E budget for the lead ship provides the best chance to con-
trol costs and define a production process that allows the Navy to affordably build
these next-generation surface combatants.

As you all recognize, construction of the lead ship in RDT&E is a significant
change in the Navy’s approach to shipbuilding. The Navy believes that these policy
changes provide the tools to allow a more manageable execution and requests the
committee’s support.

Spiral Development—The spiral development approach will allow technologies to
be fielded when they are ready through a flight approach, forged to capture cutting
edge initiatives. As DD(X) drives the development of technology in many areas, we
will look for opportunities to backfit advancements on existing platforms. Carefully
focused upgrade and conversion programs will ensure that the existing core of sur-
face combatants maintain the capability for battlespace dominance. Each of these
strategies was employed to provide a sound way ahead for DD(X).
LPD/DDG Swap

The Navy leadership has also had lengthy discussions on the feasibility of procur-
ing a small quantity of a single class of ships from multiple yards. With so few ships
being produced, we find that there are cases where the Department is paying a sig-
nificant premium for the increased overhead and ramp-up costs of using multiple
yards to build a small quantity of a single class of ships. Specifically for this reason,
the Navy has welcomed industry interest in the possibility of swapping LPD (Am-
phibious Assault Ship) work for DDG work. This strategy avoids the risk and cost
of building two lead ships in a 12-ship program. Further, the strategy provides ap-
propriate work for each yard that is well suited to their respective skills and capital
investments.
SSGN

The SSGN program promises to provide a new and transforming capability for the
warfighters. One of my highest priorities was to construct a SSGN acquisition strat-
egy that provided low risk and the least chance of cost growth. As I discussed ear-
lier, the Department’s goal is to avoid building additional prior-year completion bills
into the ship construction program.

My second priority was to construct a program which was conscious of the current
workload in yards and which provided some flexibility for the industrial base. Last-
ly, I was very conscious of the potential impacts of SSGN on other ongoing Navy
and Marine Corps programs.

A major concern for these conversions was the workload situation in Norfolk. The
Navy is currently experiencing delays and cost growth on CVN–76 (U.S.S. Ronald
Reagan) and the CVN–69 (U.S.S. Dwight D. Eisenhower) overhaul because of worker
shortages, particularly in key trades such as electricians and machinists. Norfolk
Naval shipyard needs to hire people in the next year to meet its currently planned
workload. Norfolk Naval and Newport News are currently hiring people from each
other, at higher wages, to deal with the labor shortages. Thus, the east coast SSGN
conversions had the potential to dramatically increase the labor shortages in Nor-
folk and to force the Department of the Navy to cut, eliminate, or delay other pro-
grams currently in these yards to pay for SSGN conversion.

The Defense Department has developed an acquisition approach, which gets this
transformational capability into the hands of the user quickly and uses a business-
like approach to reduce cost-growth risk. The two west coast submarines will be re-
fueled and converted concurrently. The two east coast submarines will have their
conversions initiated roughly as the refueling is completed. Compared to completing
four concurrent conversions, this compromise provides reduced risk and some oppor-
tunity to save dollars through learning experience from the initial conversion.
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SUMMARY

Mr. Chairman, the Navy and Marine Corps acquisition team is continuing to work
very hard to build a blend of acquisition programs that maximize our current bene-
fits while buying smart for the future. We are institutionalizing reforms that make
acquisition success a common occurrence. We continue to communicate fully and
openly with Congress, industry, our warfighters, and our acquisition professionals,
and are doing everything it takes to make sure our sailors and marines are provided
with the safest, most dependable, and highest performance equipment available
within fiscal constraints. We appreciate the support provided by Congress and look
forward to working together with this committee toward a secure future for our Na-
tion.

PREPARED STATEMENT BY DR. MARVIN R. SAMBUR

Mr. Chairman, Senator Inhofe, members of the subcommittee. Thank you for this
opportunity to report to you on the Air Force’s efforts and progress on acquisition
reform. Your support, which has been so crucial to our success to date, will be vital
as we work together to ensure that we continue to deliver to our warfighters capa-
bilities they need to ensure victory.

I am pleased to report that the Air Force has come a long way in reforming the
way we do business. Through our two previous sets of Lightning Bolt initiatives and
through our other groundbreaking innovations, we have moved steadily toward a
system that embraces the best practices of industry and government, ensuring that
our acquisition and sustainment professionals have the training and the authority
to innovate and challenge the status quo.

The successes have been impressive. Here are a few examples:
The C–17 Globemaster III: Our multi-year procurement of the last 80 aircraft al-

lowed delivery 5 months ahead of schedule and avoided cost of at least $5.4 billion.
We are pleased that Congress last year gave us authority to build on that success
with another multi-year procurement.

But it was not just in initial procurement that we have innovated with great suc-
cess. By using commercial (FAR Part 12) procedures, we moved from concept to first
production of the Extended Range Fuel Containment System—the centerline fuel
tank—in just 20 months and began delivery of this new capability on aircraft 71.

Integrated Space Command and Control (ISC2): This program consolidated mis-
sion functions of Cheyenne Mountain Operations Center. By developing the system
through a series of spirals, we were able to deliver new capability ahead of schedule.

F–16 FM Immunity: Europe required that all aircraft Instrument Landing System
(ILS) receivers meet new frequency requirements due to interference from high-
power FM and pirate radio stations. Without the change, U.S. aircraft could be de-
nied airspace access or approach clearance. Instead of traditional procurement
methods, we used a commercial, General Services Administration (GSA) catalogue
solution. The result was a delivery date of 12 days, instead of 180. Initial operating
capability was reached just 120 days after contract award.

Joint Direct Attack Munition (JDAM): With the support of Congress, we made
JDAM a pilot program for lean acquisition. As a result, 140 much-needed JDAMs
were delivered just 23 months after the start of Engineering and Manufacturing De-
velopment, we accelerated to 1,400 units in 3 months and unit cost dropped by 50
percent.

Small-Diameter Bomb (SDB): By using an innovative source selection method we
held open discussions with contractors throughout a nearly paperless source selec-
tion process. The result was that the time from RFP to selection was cut from an
expected 10 months to 4 months and the proposals received from competitors were
all highly responsive to the request.

These are just a handful of the successes. I’d be pleased to share more of them
with you. But the point is that we have proven repeatedly that when we put our
collective minds to it, and when we can win your trust and support for innovation,
together we can do things smartly.

Despite the impressive progress to date, much remains to be done if we are to
achieve the President’s and Secretary Rumsfeld’s goal of truly transforming the way
we conceive, develop, test, purchase, and sustain our systems. We must do a better
job of learning from successes in individual programs and institutionalizing them
across the Air Force.

The task may be difficult, but the goal is clear: We must reduce the cycle times
for moving new technology from the laboratory to the battlefield. At the same time,
we must improve our ability to estimate both costs and schedules and greatly reduce
the number of program surprises that undermine confidence in our programs and
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disrupt our progress. We are committed to the challenge that lies before us. Indeed,
we really have no choice.

Even though the United States Air Force unquestionably has unparalleled combat
capability, the events of September 11 and afterward show vividly that we now face
a battlefield characterized by unpredictable, asymmetric threats that demand fun-
damental change. Agility, urgency, and collaboration are paramount. We can no
longer treat requirements, acquisition, and sustainment as isolated, independent
processes. We must build strong, enduring partnerships between our warfighters
and our acquisition and sustainment professionals, so that our warfighters have the
tools they need to fight and win wars. We also must seek out every appropriate way
to draw on the vast knowledge base in the private sector—including non-defense in-
dustries.

Fortunately, Secretary Rumsfeld, Secretary Aldridge, and the service secretaries
are fully engaged. We have no lack of support at the top! In fact, I believe we have
a unique opportunity to make lasting change. Recognizing that, we already are mov-
ing out.

The Air Force launched six new initiatives—Lightning Bolts 2002—to address
critical areas of our acquisition processes that need systemic improvement. To-
gether, they form the core of what we call ‘‘agile acquisition.’’

They focus on:
• Streamlining our processes to eliminate non-value added steps;
• Freeing managers to innovate and giving them a single place to come to
for help in removing bureaucratic roadblocks;
• Sustaining, refreshing, and revitalizing our workforce;
• Ensuring that we are getting the best possible value from the increasing
share of our procurement money that is devoted to services contracts;
• Establishing a ‘‘knowledge pipeline’’ with industry to ensure constant
communications and improvements in processes on both sides of the govern-
ment-contractor fence; and
• Establishing collaborative spiral development as the preferred way of
doing business and requiring heretofore-unseen levels of collaboration be-
tween our warfighters and the acquisition communities.

Each of these initiatives will substantially increase our ability to respond more
quickly and reliably to our warfighters needs.

Streamlined processes: We are now in the process of developing a new Air Force
acquisition regulation. Our goal is to replace our current high prescriptive regula-
tion with one that, within all the bounds of acquisition law and existing DOD regu-
lation, allows our program managers to tailor their acquisition strategies to their
program while maintaining a process of fairness, transparency, and integrity.

Freeing managers to manage and providing them the help they need to succeed:
In December, we stood up the Acquisition Center of Excellence (ACE) and appointed
one of our most innovative and senior program managers to run it. The Center is
leading the effort to draft the new regulation. It will also become the focal point for
lessons learned as we experiment with innovative acquisition strategies. Most im-
portantly, it will become the place for Air Force acquisition professionals to turn
when they need help pushing through the bureaucracy. Already, the ACE is asked
daily for advice.

Sustaining and revitalizing our workforce: No matter what processes we adopt,
people will always be the key to achieving acquisition excellence. I know this com-
mittee is aware of the changes we face in the human resources arena. They are
similar to those faced throughout the government, only worse. As you are aware,
nearly half of our technical workforce will be eligible to retire by 2005. That rep-
resents a potentially crippling brain drain and comes on top of significant personnel
reductions over the past decade that have already resulted in lost talent, institu-
tional memory and mentoring capability.

The numbers are troubling. Our acquisition workforce has been drawn down by
42 percent from fiscal years 1989–2001. For the last 2–3 years we have begun see-
ing symptoms indicating that the acquisition workforce has been cut too deeply. The
following is an excerpt from testimony provided to House Appropriations Committee,
Surveys and Investigations staffers during a visit to the Air Force Flight Test Cen-
ter:

‘‘While end strength has continually decreased since 1989, workload has
dramatically increased. Modeling and simulation, ground testing, test plan-
ning and engineering analysis, evaluation, and reporting workloads have
dramatically increased since 1989. The nature of testing has changed. A
major part of the testing and evaluation workload has shifted from flight
dynamics (performance, flying qualities, airframe flutter, and loads) to avi-
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onics and electronic warfare evaluations. This shift has been caused by the
development of exceptionally complex and totally integrated avionics and
electronic warfare systems that must be extensively tested prior to delivery
to the operational testers and, ultimately to the warfighter. Consequently,
our need for engineers (particularly systems engineers) is higher than ever
as older platforms such as the B–52, C–130, C–5, and T–38 undergo up-
grades and as new systems are integrated to achieve the full-spectrum, ef-
fects-based capabilities our warfighters need.

The continuing shortage of acquisition personnel means resources are not
available to develop new techniques and data analysis tools for weapons
systems. Impacts are seen in all phases of the test process, and ultimately
can result in either a delay in fielding the system or the lack of adequate
testing which can cause system problems that don’t surface until oper-
ational testing or after the system is fielded.’’

Overall, acquisition workforce reductions are best evidenced by the decline in cor-
porate knowledge. To avoid reductions-in-force during acquisition reductions, the AF
has aggressively utilized Voluntary Separation Incentive, Voluntary Early Retire-
ment, management reassignment placements, and normal attrition. As a result,
many of the people that have left were those with the greatest experience and
knowledge, which has seriously degraded our experience levels.

Agile Acquisition addresses some of these problems. First, we plan to increase
participation in the Acquisition Workforce Demonstration Program, which gives us
great hiring flexibility and gives managers the ability to reward outstanding
achievement. Your support for this program, which was implemented in my head-
quarters organization and at Edwards Air Force Base, California, has made a huge,
positive difference. We have measurable, verifiable results that show that the tools
given to us by this demonstration project are working to improve the workforce. We
need to move aggressively to implement this demonstration throughout the acquisi-
tion workforce.

Air Force Materiel Command also has taken on the critical task of re-engineering
our acquisition training so that we, as our Lightning Bolt says, begin ‘‘breeding
innovators.’’ Today, too much of our training is focused on how to follow processes.
We need to train people to think, take reasonable risks and innovate. We will do
that through a new ‘‘Change Culture Process,’’ in partnership with both the Na-
tional Defense University (NDU) and the Defense Acquisition University (DAU) for
virtual learning. The huge personnel turnover we face in the next decade is
daunting, but it is also a once-in-a-generation opportunity to mold a new workforce
and ensure that it is ready for the 21st century acquisition challenges.

Managing services contracts: The Air Force recently established a Program Execu-
tive Officer (PEO) for Services Contracting. In this role, the new PEO will be the
Air Force focal point for all matters of Services Acquisition. The PEO will provide
centralized AF senior leadership on services acquisition, particularly for efforts over
$100 million in value as well as all A–76 studies involving more than 300 positions.
Additionally, the PEO will facilitate the use of Performance Based Services Acquisi-
tion (particularly focused on performance-based specifications) and assure the appro-
priate application of lessons learned from multiple experiences. The PEO will also
ensure that the Air Force balances its concentration on services efforts post award
and not just on pre-award issues.

Sharing information with industry: We must find a better way to cultivate under-
standing between the government and industry on acquisition policy. Obviously,
when we buy from industry, we have an obligation to the taxpayers to ensure that
we get the best value for their money. At the same time, both sides in this relation-
ship can benefit from the other’s vast knowledge stores by sharing best practices—
and not just with the defense industry but also with those who we have never
thought of doing business with us. We briefed some of the top leaders of the defense
industry on this idea in December and the reaction was very encouraging. Over the
next 6 months, we will be working to further develop this idea.

Collaborative spiral development: This is the area with the greatest potential to
enable transformation and significantly reduce cycle time and increase credibility.
All too often, our long cycle times and our program breakages have their roots in
the way we conceive, plan and start our acquisitions. Our processes are too serial
and allow each community involved to work too much in isolation. Too often, the
warfighter decides a capability is needed and works for months or years to develop
a 100 percent solution that is given to the acquisition community as a requirement.
The acquirers then struggle to come up with an acquisition strategy that will meet
the requirement within a limited budget. Because we are looking for a ‘‘big bang,’’
all-at-once delivery of capability, the development timeline—which drives both
schedule and cost—is long and fraught with possibilities for things to go wrong. On
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major systems, our cycle time has steadily grown too long. If we include the time
to develop the requirements and select a contractor, the time is even longer. Imag-
ine the changes in technology, threat, and manufacturing circumstances that occur
during that timeframe. Given the odds, it is not amazing that we have programs
that break; it is amazing that more of them do not get in trouble.

There is a better way. With collaborative spiral development, we will bring
warfighters, scientists, acquirers, testers, budget planners, logisticians, and anyone
else who needs to be involved together from the start to develop realistic, incremen-
tal, and disciplined plans to delivery new capability to the warfighter as quickly as
possible. We will change the mindset that says we won’t deliver a product until we
can deliver the 100-percent solution. Instead, we will work together to understand
the trades that must be made, to ensure that capability is delivered as soon as pos-
sible and to assure the warfighter that each successive spiral, even if it is not fully
defined at the outset, will bring increased capability.

By delivering capability in increments, with a period for the warfighter to ‘‘use
and learn’’ at each increment, we can incorporate what is learned in each new spi-
ral. Because the spiral will be short, schedules and cost estimates will be more reli-
able and programs will be less subject to funding fluctuations. There will be many
opportunities to rapidly inject new technology as a system develops as well as to
look at requirements and re-prioritize as world events and threats change. Bringing
the communities together will help us ensure that our science and technology pro-
grams are focused in areas that truly address the warfighters long-term capabilities
roadmaps. It will also allow us to collapse our testing schedules, replacing the sepa-
rate and often-repetitive Developmental Testing and Operations Testing regimes
with a single, integrated, and rigorous verification program.

This new approach will require all of us—in DOD, in Congress and in industry—
to change the way we think about systems development. For this to work we must
be willing to accept and fund programs that are not fully defined 10 years down
the road. Let me be clear: We are not asking for a blank check. But we will be ask-
ing for an understanding that highly developed plans that claim to predict the exact
state and cost of complex technology a decade or more into the future are, at best,
speculative and often provide little more than a false sense of security. We believe
the collaborative spiral approach, which demands success in increments, will allow
everyone involved—including Congress—to determine repeatedly if we are on the
right track. It will force all involved to re-evaluate programs regularly as they move
through spirals and learn from experience. It will offer the opportunity to accelerate
those programs that become higher priorities and fix or kill those that are not per-
forming or, due to changed circumstances, provide marginal utility.

These initiatives will help increase budget stability and improve cost and schedule
estimates across Air Force weapons system program acquisition. More importantly,
they will enable us to accelerate the delivery of new capabilities that the warfighter
can use.

One of our ‘‘pathfinders’’ in this new way of working is the Unmanned Combat
Aerial Vehicle (UCAV) program. We are hopeful that by using a highly collaborative
spiral approach we will deliver the first fieldable prototype UCAV to the warrior as
much as 5 years earlier than we would have through the traditional, serial, all-or-
nothing requirements and acquisition approaches. The first deliverables will not
give the warfighter everything he or she wants, but that is okay. We will deliver
a capability that the warfighter can use and learn from, with the experience being
fed back into the next spirals.

Other initiatives: Two other critical components of acquisition excellence are the
expanded use of commercial acquisition processes and increased leverage of the com-
mercial market. Additionally, the Air Force supports a number of initiatives being
pursued by the Department of Defense to improve the efficiency of the acquisition
process by streamlining processes and striving toward e-business. These initiatives
include ensuring test and evaluation processes support evolutionary acquisition and
creating an electronic business vision and roadmap for defense acquisition.

Mr. Chairman, the Air Force leadership is absolutely committed to achieving ac-
quisition excellence. We are challenging everything we do and looking for ways to
do them faster, cheaper and better. I assure you that our sense of urgency could
not be higher and we are marching in lockstep with Secretary Aldridge and his staff
to ensure that we do not lose the momentum that is building behind this effort. As
always, we look forward to working with you to ensure that our warfighters have
the tools they need to ensure decisive victory, no matter what the threat. Thank you
again for your continuing support.

[The prepared statement of Messrs. Jack L. Brock, Jr. and Ran-
dolph C. Hite follows:]
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[Questions for the record with answers supplied follow:]

QUESTIONS SUBMITTED BY SENATOR DANIEL K. AKAKA

SPIRAL DEVELOPMENT PROGRAMS

1. Senator AKAKA. Mr. Wynne, how do you define spiral development programs?
Are spiral development programs the same as, or different from, incremental or evo-
lutionary acquisition programs?
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Mr. WYNNE. Evolutionary acquisition refers to an acquisition strategy that de-
fines, develops, produces, acquires, or fields an initial hardware or software incre-
ment (or block) of operational capability based on mature technologies, time-phased
requirements, and demonstrated manufacturing or software deployment capabilities
in a short period of time, followed by subsequent increments of capability over time
allowing for full and adaptable systems over time. Each increment will meet a mili-
tarily useful capability specified by the user (i.e., at least the thresholds set by the
user for that increment); however, the first increment may represent only 60 percent
to 80 percent of the desired final capability.

There are two basic approaches to evolutionary acquisition. In one approach, the
ultimate functionality can be defined at the beginning of the program, with the con-
tent of each deployable increment determined by the maturation of key technologies.
In the second approach, the ultimate functionality cannot be defined at the begin-
ning of the program, and each increment of capability is defined by the maturation
of the technologies matched with the evolving needs of the user.

An increment or block is a militarily useful and supportable operational capability
that can be effectively developed, produced or acquired, deployed, and sustained.
Each increment of capability will have its own set of thresholds and requirements
set by the user.

Spiral development is an iterative process for developing a defined set of capabili-
ties within one increment, providing opportunity for interaction between the user,
tester, and developer to refine the requirements through experimentation and risk
management, provide continuous feedback, and provide the best possible capability
within the increment. Each increment may include a number of spirals. For exam-
ple, software may be developed and released in a spiral fashion a number of times
within a single block or increment.

2. Senator AKAKA. Mr. Wynne, how does the Department intend to budget for
these programs—that is, if a program is started with time-phased requirements and
a block approach to full capability, will each block be treated as a separate program
with each subsequent block being funded fully and separately?

Mr. WYNNE. Yes, that is correct. Each increment or block will be fully and sepa-
rately funded as early as possible, but in no case later than when the start of devel-
opment for that increment or block is projected to occur in the first 2 years of the
Future Years Defense Plan (FYDP) under review. Multiple increments or blocks
may be funded simultaneously in the same program element. In all cases, each in-
crement must be justified and supported by the capabilities provided over time.

3. Senator AKAKA. Mr. Wynne, how will deliverables be defined?
Mr. WYNNE. Each increment or block will meet a militarily useful capability speci-

fied by the user through the definition of time-phased requirements. In an evolu-
tionary acquisition approach; each block shall have a set of parameters with thresh-
olds and objectives specific to that block.

4. Senator AKAKA. Mr. Wynne, product developers in the private sector have used
knowledge based criteria and metrics for technology maturity, design maturity, and
manufacturing capability to ensure that development cycle-times stay short. Does
the Department of Defense plan to incorporate similar demonstration metrics and
standards to support decisions at each key point in a program? (Examples might
include technology readiness levels to prove technology readiness before starting,
completed prototypes and engineering drawings to demonstrate design maturity be-
fore making a production decision.)

Mr. WYNNE. Our new acquisition model provides for a clear definition between
technology work and systems work, a technology demonstration before beginning
systems-level work, and a full systems demonstration before committing to low-rate
production. Our revised acquisition process (as defined in DODI 5000.2) also man-
dates entrance criteria that must be met before approval may be given to enter Sys-
tem Development and Demonstration (SDD). Entrance into SDD is dependent on
three key things: technology (including software) maturity, validated requirements,
and funding. Unless some other factor is overriding in its impact, the maturity of
the technology will determine the path to be followed. Additionally, in order to enter
the production and deployment phase, a program must demonstrate technology ma-
turity (with an independent technology readiness assessment), system and relevant
mission area (operational) architectures, mature software capability, demonstrated
system integration or demonstrated commercial products in a relevant environment,
and no significant manufacturing risks.
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5. Senator AKAKA. Mr. Wynne, how will the new spiral development and evolu-
tionary acquisition processes improve the prospects of getting more interoperability
into our weapon systems?

Mr. WYNNE. All acquired systems shall be interoperable with other U.S. and allied
defense systems, as defined in the specific requirements and interoperability docu-
ments. The program manager must describe the treatment of interoperability re-
quirements. In an evolutionary acquisition including successive blocks satisfying
time-phased requirements, this description must address each block, as well as the
transitions from block to block. This description must also identify enabling system
engineering efforts such as network analysis, interface control efforts, open systems,
data management, and standardization. The strategy must also identify related re-
quirements or constraints (e.g., treaties or international standardization agree-
ments) that impact interoperability requirements (e.g., standards required by the
DOD Joint Technical Architecture or the systems, forces, units, etc. for which inter-
operability is at, or could be at issue), and any waivers or deviations that have been
obtained or are anticipated being sought.

6. Senator AKAKA. Mr. Wynne, how will you address the problem of having mul-
tiple variants of the same platform in service at the same time?

Mr. WYNNE. Having multiple variants of the same platform in service at the same
time is neither a new nor unique condition resulting from spiral development. This
situation normally occurs with the updating and modernization of systems where it
is prohibitive in terms of cost or time to update all operational platforms to the
same configuration. This is a normal fact of life in acquiring systems. However, the
use of spiral development concepts, based on open interface standards, actually im-
proves the situation since improvements/upgrades are planned up-front with the as-
sociated funding in place. By developing precisely defined capabilities within each
variant, while having a grand plan for evolution of the platform configurations,
there are fewer unknowns in the process, complexity within each variant is reduced,
risks of obsolescence are mitigated, and the variants can have greater commonality
within technology evolution. This approach will, therefore, reduce overall lifecycle
costs of the system.

7. Senator AKAKA. Mr. Wynne, will this process emphasize open systems as an
alternative to unique, proprietary systems? If so, is there a downside to open sys-
tems architecture in terms of security?

Mr. WYNNE. The use of an open systems approach is a fundamental tenet of our
acquisition policy for all systems. Open systems are a vital enhancer of spiral devel-
opment, both in terms of providing architecture for change, risk reduction, obsoles-
cence mitigation, and reduced complexity as well as providing a framework for af-
fordability.

To ensure that weapon systems meet security requirements, these requirements
need to be properly levied on programs up-front. This must be followed by an appro-
priate systems engineering process to assure that the resulting systems meet the
security requirement. This is the case whether or not open systems and spiral devel-
opment techniques are involved. Blanket adherence to the use of open interfaces/
products without proper systems engineering is a sure fire prescription for develop-
ing a system that does not meet security requirements.

For certain mission critical applications, open system architectures can be applied,
but certain critical elements must be carefully evaluated. Special versions or inter-
face extensions of these elements may be necessary in order to provide the addi-
tional requisite trust and assurance. These versions can involve additional security
functionality and evaluation levels as directed in the National Institute of Stand-
ards Common Criteria. Many commercial grade products do not go through a rigor-
ous evaluation and certification process, and hence, may not provide the level of
trust desired for mission critical applications. Therefore, the systems engineering
process is the fundamental key to success.

8. Senator AKAKA. Mr. Wynne, in the past, requirements setters have been reluc-
tant to develop operational requirements for systems in a phased approach because
they didn’t trust that later blocks would get funded and eventually deployed, there-
by leaving the military commands short of their full objective. Instead, they pushed
the one step process in weapon system development, accepting significant techno-
logical risk just to ensure the program gets started. How will the Department of De-
fense change this attitude and create trust in the military commands so they can
make legitimate attempts to employ the evolutionary approach and time-phased re-
quirements to achieve the long-term goals of the military command?
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Mr. WYNNE. It’s true that the ability to take full advantange of the evolutionary
acquisition approach requires support by both the requirements community and the
acquisition community. However, the Department has already taken several impor-
tant steps toward that cultural shift. ‘‘Requirements generation’’ policy emphasizes
the use of time-phased requirements (increments of militarially useful capability) as
our acquisition policy emphasizes the use of evolutionary acquisition. We have de-
veloped programs using an evolutionary acquisition approaches. Recent examples of
programs utilizing both time-phased requirements and evolutionary acquisition
strategies include Global Hawk, Theater Medical Improvement Program, and DOD
Teleport. Finally, both the requirements generation community and the acquisition
community recognize the need to get advanced technology to the warfighter faster,
particularly when the technology cycle is so short.

9. Senator AKAKA. Mr. Wynne, traditionally, there has been a disconnect between
DOD’s science and technology and acquisition communities. The technologies that
are required at the outset of an acquisition program are often very immature, some-
times only conceptual. In a new evolutionary acquisition process that demands
speed of development, technologies will have to be ready for product development
and will have to be managed much more closely. How does the Department of De-
fense plan to do this?

Mr. WYNNE. Evolutionary acquisition is premised on the use of mature tech-
nologies to shorten the development time and speed fielding of systems. Although
they may be part of overall program planning, technologies that require further
maturation will be inserted when appropriate and when risk is deemed acceptable.
Our approach to manage this process includes the use of technology readiness as-
sessments, which will be conducted by the science and technology community. This
approach also addresses the disconnect you mention by requiring an increased col-
laboration and communication between the science and technology and acquisition
communities.

10. Senator AKAKA. Mr. Wynne, research of technology development practices in-
dicates that $1.00 spent discovering something in technology development can save
as much as $10,000 during production development. Because of this, successful
firms in the private sector have found that it is beneficial to keep technology out
of the product development process until it can be demonstrated to work in an oper-
ational environment. Do you agree?

Mr. WYNNE. Technology demonstrated in an operational environment is pref-
erable; however, that is not always feasible in defense systems. Our current acquisi-
tion documents state that ‘‘technology must be demonstrated in a relevant environ-
ment or, preferably, in an operational environment to be considered mature enough
to use for product development in system integration.’’ The Director, Defense Re-
search and Engineering is responsible for evaluating the technology readiness as-
sessments conducted by the services and advising the Defense Acquisition Board on
the feasibility to move forward with the current planned technology.

11. Senator AKAKA. Mr. Wynne, Advanced Concept Technology Demonstrations
(ACTDs) seem to hold a promise as a way to transition technologies to products. The
acquisition process does not specify the role of ACTDs in the acquisition process be-
yond a simple description. Can you define the role that ACTYDs, currently funded
and managed by science and technology (S&T) organizations, should play in this
new evolutionary acquisition process? For example, will any major acquisition be re-
quired to graduate from an ACTD?

Mr. WYNNE. There will not be a future or present major acquisition program re-
quired to ‘‘graduate’’ from an ACTD. We have had major acquisition programs result
from past ACTDs, as exemplified by the Global Hawk and Predator ACTDs. ACTDs
are a transformational process designed to address immediate and compelling needs
of the Commanders in Chiefs and services. A major part of an ACTD is to define
a concept of operations of a proposed solution from emerging technologies and pro-
vide a residual for the warfighter. The services decide to transition the products of
an ACTD through their Program Objective Memorandum process and support the
residuals through operations and maintenance funding following the formal ACTD
period.

12. Senator AKAKA. Mr. Wynne, while new policy statements embrace the concept
of spiral development and evolutionary acquisition, the Department has supported
decisions in the past year for the Joint Strike Fighter and Crusader programs to
proceed to the next acquisition, even through they did not demonstrate full maturity
in all of the technologies to meet existing requirements. What is different about
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those decisions compared with decisions that preceded the concept of spiral develop-
ment and evolutionary acquisition?

Mr. WYNNE. Our acquisition policies recognize there is more than one way to de-
velop and deploy systems. While our preferred approach is to use evolutionary ac-
quisition, we can take a single step to full capability when that is appropriate. The
decision on the Joint Strike Fighter (JSF) program illustrates the value of flexibility
in developing an acquisition strategy. Regardless of approach, the JSF had to ma-
ture its technologies to the appropriate level prior to entering the next acquisition
phase.

For the JSF program, the Under Secretary of Defense (Acquisition, Technology,
and Logistics) approved an evolutionary acquisition strategy. Pursuant to that ap-
proach, the Deputy Under Secretary of Defense, Science and Technology
(DUSD(S&T)), conducted an independent technology readiness assessment of the
JSF program per Department of Defense Instruction 5000.2, ‘‘Operation of the De-
fense Acquisition System,’’ October 23, 2000. In the assessment, DUSD(S&T) con-
cluded the maturity of the block 1 JSF program was sufficient to warrant entry into
the system development and demonstration (SDD) phase. As subsequent tech-
nologies mature, they will be included in later blocks.

The JSF program office has implemented its acquisition strategy consistently. The
program office has identified, baselined, and tracked risks, documenting the specific
events required to reduce the risk associated with critical technologies, processes,
and system characteristics to an acceptable level prior to the beginning of SDD.

Since the Secretary of Defense has recommended to Congress that the Crusader’s
funds be redirected, it is probably not a good program to discuss in terms of spiral
development and evolutionary acquisition.

13. Senator AKAKA. Mr. Wynne, an acquisition process should provide guidance
in the form of milestones, measurements, and markers for success as a program pro-
gresses. As you move toward spiral development and evolutionary acquisition, what
changes do you see in these areas? Will each block or increment of a spiral develop-
ment or evolutionary acquisition program go through the same milestones specified
in the Department’s current regulation?

Mr. WYNNE. Our evolutionary acquisition process is defined in DOD Directive
5000.1 and DOD Instruction 5000.2. Our process calls for each increment or block
of capability to have a set of requirements and an acquisition program baseline in
order to proceed through its development milestones, and to have an assessment of
capability prior to fielding. An evolutionary acquisition strategy must define: the
first block of capability and how it will be funded, developed, tested, produced, and
supported; the full capability the evolutionary acquisition is intended to satisfy, and
the funding and schedule planned to achieve the full capability to the extent it can
be described; and the management approach to be used to define the requirements
for each subsequent block and the acquisition strategy applicable to each block, in-
cluding whether end items delivered under earlier blocks will be retrofitted with
later block improvements.

14. Senator AKAKA. Mr. Wynne, the Department of Defense has invested signifi-
cant time and energy into its ‘‘Total Ownership Cost’’ initiative that is aimed at re-
ducing the overall life cycle cost: of weapon systems. How can the concept of spiral
development or evolutionary acquisition enable better control over total ownership
costs? Isn’t there a risk of increased logistics costs associated with maintaining mul-
tiple variants of the same platform from different phases or an incremental pro-
gram?

Mr. WYNNE. We have been pleased with the progress that we have achieved with
the Reduction in Total Ownership Costs (R–TOC) program. We feel that our Evolu-
tionary Acquisition initiative will further aid in reducing Total Ownership Costs
(TOC). Virtually every piece of equipment in the field has multiple variants of the
same platform, because units were produced over a period of time and during that
production period parts became obsolete or were replaced by newer and better tech-
nologies. This has happened within models of the same type as well as different
models of a weapons system. The tendency in recent years to reduce yearly quan-
tities and stretch out production over a greater number of years has only served to
magnify this trend.

Our evolutionary acquisition initiative should assist in reversing this trend by al-
lowing us to field new equipment sooner than would otherwise occur if we had to
wait for a new technology to become fully developed before it was fielded or if we
waited until full capability had been achieved. We will field new equipment as it
provides sufficient capability to meet our requirements at that time and not have
to wait until a new technology has fulfilled all of its potential. Earlier fielding of
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the new equipment will allow us to retire old equipment sooner and thus get rid
of obsolete and frequently maintenance intensive weapons fielded in multiple
variants and configurations. The new systems will be less maintenance intensive
than the systems replaced because of our initiatives to reduce total ownership costs
and because newer technology allows us to improve the reliability, durability, and
maintainability of the equipment, just as newer television sets are vastly more reli-
able than the old tube-type sets and new automobiles require much less scheduled
maintenance than their predecessors.

Evolutionary acquisition will also allow us to plan improvements and technology
insertions in a well thought out and more orderly process that should minimize the
number of changes in equipment and number of variants compared with what we
have seer in the past.

Evolutionary acquisition should also allow us to reduce the number of variants
because as each succeeding cycle of the evolutionary approaches, the previous sys-
tems are to be upgraded to the latest version, thus keeping all of a weapon system
at the same level of capability. Each succeeding evolutionary cycle will also allow
us to solve maintenance problems identified in the earlier versions of the system.

In summary, we feel evolutionary acquisition will allow us to minimize logistics
costs by our current emphasis on reducing total ownership costs, by allowing earlier
fielding of newer technology systems with better maintenance built into them, and
by minimizing the number of variants in the field through a better and more orderly
planning process.

ACQUISITION CULTURE

15. Senator AKAKA. Mr. Wynne, the Department of Defense has indicated that it
has a goal of limiting product development cycle times to 5 to 7 years. Do you be-
lieve that is achievable in the current DOD acquisition culture? If so, when can we
expect to see concrete results?

Mr. WYNNE. The average development cycle time (i.e., program initiation to initial
operational capability) for DOD major weapons programs started before fiscal year
1992 was 132 months (11 years). The average development cycle time for major
weapons programs started since fiscal year 1992 has decreased to 95 months (7.9
years). The Department’s goal for program new starts after fiscal year 2001 is 66
months (5.5 years). Although this goal is ambitious, we believe that the implementa-
tion of the new Defense Acquisition System (5000 Series) will keep us on a concrete
trend toward this goal.

A key focus of the 5000 Series policy is to deliver advanced technology to the
warfighter faster through: (1) rapid acquisition with demonstrated technology; (2)
time-phased requirements and evolutionary development; and (3) integrated test
and evaluation. The new acquisition model is based on achieving proven technology
and having a validated operational requirements document before beginning sys-
tems-level work at milestone B. It would also complete full systems demonstration
before committing to low-rate production (milestone C).

Evolutionary acquisition based on time-phased requirements is the preferred ap-
proach, not a ‘‘non-traditional’’ excursion, under our new acquisition model. Early,
upfront involvement of the test community in the requirements process and design
of an integrated test strategy is emphasized. Test and evaluation approaches for ev-
olutionary (spiral) developments will have to be adapted.

These major tenets of the 5000 Series are intended to reduce the acquisition cycle
times of DOD weapons systems and achieve the long term goal of 66 months for
post-fiscal year 2001 programs. It will take several years (approximately 5) before
the post-fiscal year 2001 program sample provides a statistically significant ‘‘aver-
age.’’

NUNN-MCCURDY

16. Senator AKAKA. Mr. Wynne, the Nunn-McCurdy legislation requires the re-
porting of a program’s development schedule, procurement schedule, and testing
plans as well as its estimated cost. Do you receive appropriate information in each
of these areas to ensure that programs are performing as they should? Do you be-
lieve that any additional information is needed?

Mr. WYNNE. The Department reviews Major Defense Acquisition Programs
(MDAPs) periodically to assess actual program performance against the program’s
planned schedule and testing plans as well as its estimated cost. This information
is evaluated to ensure that the program is meeting cost, schedule, and performance
goals, as agreed to by the program manager, service acquisition executive, and the
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milestone decision authority. This intensive review provides an appropriate level of
information to determine whether programs are performing as expected. Additional
program information is not needed.

SPACE-BASED INFRARED RADAR SYSTEM-HIGH

17. Senator AKAKA. The Space Based Infrared Radar System, High Component
(SBIS-High) program has experienced billions of dollars of cost growth, and is 4 to
5 years behind its original schedule. As a result, the Air Force set up an independ-
ent review team to assess the corrective actions required to get the program back
on track. Are you confident that you know whether any other major DOD programs
are experiencing similar problems? If not, how will you find out?

Mr. WYNNE. Our program managers (PMs) are required to provide periodic re-
ports via the Defense Acquisition Executive Reporting System (DAES). These re-
ports require input from the PM regarding progress in regard to cost, schedule, and
performance. In turn, the PM’s report is reviewed by the service acquisition execu-
tive and independently assessed by the Office of the Secretary of Defense staff. Dif-
ferences of view are highlighted. Where those differences are significant, we sched-
ule the program for formal review and, where required, direct remedial action. This
approach has proven effective over time and, I believe, will provide us with advance
warning of problems similar to those encountered by SBIR-High.

18. Senator AKAKA. How will you ensure that the lessons learned from SBIRS-
High are applied to all major DOD programs?

Mr. WYNNE. The Defense Acquisition University has an active program to capture
lessons learned from our acquisition programs. We incorporate those lessons in the
curriculum for our workforce and intensively consider them as case studies in our
senior management courses. We also have multiple outreach and communications
media such as websites, the ‘‘acquisition deskbook,’’ and electronic magazines to dis-
seminate lessons learned to our workforce. I should add that the term ‘‘lessons
learned’’ is usually interpreted to mean a negative experience. It is equally impor-
tant to capture and share the positive lessons from initiatives that contributed to
the success of many of our programs.

COST ANALYSIS AND IMPROVEMENT GROUP

19. Senator AKAKA. Mr. Wynne, a number of press reports state that the Penta-
gon has adopted cost estimates developed by the independent Cost Analysis and Im-
provement Group (CAIG), rather than estimates from the services, as the basis for
program budgets. Could you please explain the Department’s current policy for cost-
ing its major weapon systems, and the rationale for it?

Mr. WYNNE. Each major weapon system program must be fully funded to a rea-
sonable cost estimate. We have found that CAIG estimates tend to be more realistic
than program office estimates and the Secretary has stated we will use CAIG esti-
mates as a guide to ensure programs are fully funded.

This policy is not unprecedented. For example, one of the ‘‘Carlucci Initiatives’’
adopted by Secretary Weinberger in 1981 was to realistically fund major acquisition
programs.

20. Senator AKAKA. Mr. Wynne, does the CAIG have access to the program cost
data that it needs to make reliable, independent cost: estimates?

Mr. WYNNE. I believe the CAIG does have the access to program cost data it re-
quires. The CAIG is the judge of its own data requirements and has the standing
to raise issues associated with denial of access or unavailability of data to the Under
Secretary of Defense for Acquisition, Technology, and Logistics.

There is, however, further work to be done on improving the systems used to cap-
ture and utilize historical information on costs. To this end, we are continuing ini-
tiatives associated with Contractor Cost Data Reports, and improvements in visi-
bility and management of operating and support cost (VAMOSC) information. We
also have undertaken new initiatives to improve reporting of software cost data
metrics and to improve warehousing and accessibility of cost information.

21. Senator AKAKA. Mr. Wynne, is the CAIG staffed adequately to properly per-
form its new responsibilities?

Mr. WYNNE. The CAIG recently requested a modest increase in CAIG staffing and
initiated a staffing study that will involve the Office of the Under Secretary of De-
fense for Acquisition, Technology, and Logistics, as well as other offices of the DOD.
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The study will analyze CAIG manning in light of recent changes to both the volume
of workload and senior management expectations of the CAIG. That study should
be completed in approximately 3 months.

SPACE PROGRAMS

22. Senator AKAKA. Mr. Wynne, Under Secretary Aldridge recently signed a
memorandum delegating the oversight of space programs to the Under Secretary of
the Air Force. In view of this delegation, how will you ensure the appropriate
‘‘jointness’’ of military space programs?’’

Mr. WYNNE. In recognition of the importance of space to the other services, the
Secretary of the Air Force has already taken initial steps to help ensure the
‘‘jointness’’ of military space programs.

The primary focal point for development and acquisition of space systems will be
the Under Secretary of the Air Force/Director National Reconnaissance Office
(USecAF/DNRO). Formal steps have been taken to include other services in the
space development and acquisition processes. The National Security Space Architect
(NSSA) was realigned under the USecAF/DNRO. The office of the NSSA includes
personnel from other services/agencies, who will be able to bring their home service/
agency perspective to the performance of NSSA duties. The NSSA will also include
a Senior Advisory Group, which will include representatives from other services/
agencies, and will provide a forum to introduce other service/agency concerns.

The Secretary of the Air Force has invited the other services to place officers with-
in the USecAF staff, in positions which will be mutually agreed upon. This will
allow other services to have insight into the Air Force’s implementation of Executive
Agency of Space, as well as to shape decisions for the good of the entire DOD space
programs.

Although the Air Force has milestones decision authority for space programs, the
other services/agencies are invited to participate in the program review efforts as
each major program meets its acquisition milestone or key decision points. This will
enable the other services to evaluate space systems against documented require-
ments from their individual Service. All of these processes are intended to make Air
Force implementation of Space Executive Agency a transparent and involved proc-
ess for the other services.

23. Senator AKAKA. Mr. Wynne, will Under Secretary Aldridge continue to provide
oversight for these programs? If so, in what way?

Mr. WYNNE. The Department has taken steps to ensure adequate oversight of the
actions of the Under Secretary of the Air Force as the Executive Agent and Mile-
stone Decision Authority for DOD space programs. Although the Air Force has mile-
stones decision authority for space programs, the other services/agencies are invited
to participate in the program review efforts as each major program meets its acqui-
sition milestone or key decision points. The memorandum delegating Milestone De-
cision Authority to the Air Force was specific in ensuring that the Office of the Sec-
retary of Defense (OSD) would be informed of any waivers and exceptions Under
Secretary of the Air Force decides to make to established acquisition regulations.
Delegation of milestone decision authority does not change space-related responsibil-
ities or statutory authorities of OSD. The OSD Cost Analysis Improvement Group,
the OSD CAIG, which reports on acquisition programs, will continue to prepare
independent cost estimates for the space Major Defense Acquisition Programs. Like-
wise, the OSD Director of Operational Test and Evaluation (OSD/DOT&E) who
oversees all operational testing to be conducted in connection with a major defense
acquisition program, will continue to independently review, approve, and oversee
the execution of operational test plans and programs for space Major Acquisition
Programs. The Under Secretary of the Air Force is to report to OSD after comple-
tion of the Air Force/National Reconnaissance Office ‘‘best practices’’ review with re-
gard to further space acquisition streamlining being contemplated. All of these proc-
esses are intended to make Air Force implementation of Space Executive Agency a
transparent and involved process for OSD and the services.

The Department has taken steps to improve the oversight of the level of funding
and personnel resources provided for space programs. The Department has estab-
lished a ‘‘virtual’’ Major Force Program for Space to increase the visibility of all fis-
cal resources the Department allocates to space activities. Working with the Comp-
troller, we have established a Virtual Major Force Program for Space that includes
about 180 Program Elements grouped into Space Control, Space Force Application,
Space Force Enhancement, Space Support, and Other Space. Included in the ‘‘vir-
tual’’ Major Force Program for Space are RDT&E, systems, user equipment, people,
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organizations, and infrastructure whose primary/dedicated mission is space or a
space related ground system. The ‘‘virtual’’ Major Force Program for Space identifies
program elements from the Air Force, Army, Navy, National Reconnaissance Office,
Missile Defense Agency, Defense Information Systems Agency, and Defense Advance
Research Project Agency.

QUESTIONS SUBMITTED BY SENATOR JAMES M. INHOFE

SPIRAL DEVELOPMENT PROGRAMS

24. Senator INHOFE. Mr. Wynne, DOD regulation states, ‘‘Technology Readiness
Levels (TRLs) enable consistent, uniform, discussions of technical maturity, across
different types of technologies. Decision authorities shall consider the recommended
TRLs (or some equivalent assessment methodology) when assessing program risk.’’
Does the 5000 series mandate that all weapons systems programs implement the
TRL methodology?

Mr. WYNNE. Emphasis on technical maturity is a key component of our revised
acquisition process. As the level of technology maturity is a principal element of pro-
gram risk, it is important for the Department to be able to measure the degree to
which proposed critical technologies meet program objectives. However, the 5000 se-
ries does not mandate the use of TRLs. The key point is that an appropriate (TRL
or equivalent) technology readiness assessment be conducted to examine program
concepts, technology requirements, and demonstrated technology capabilities to de-
termine technological maturity.

25. Senator INHOFE. Mr. Wynne, is it DOD’s policy that all weapons programs
must achieve TRL 7 prior to entering Systems Design and Development (SDD)?

Mr. WYNNE. No. TRLs are a necessary and useful input to the decision making
process, but they are not sufficient alone in determining decision points and when
to transition technologies into weapon systems. The acquisition strategy should be
developed in consonance with the technology transition or insertion strategy. Total
ownership costs and other considerations, coupled with urgency based on threat as-
sessments, must also be taken into account in the decision making process.

26. Senator INHOFE. Mr. Wynne, based on TRL methodology, is the Department
of Defense eliminating their emphasis on the importance of modeling and simula-
tion?

Mr. WYNNE. No. TRLs provide a common language for evaluating technologies
and give the decision makers a relative measure of maturity. Modeling and simula-
tion (M&S), on the other hand, is a tool, useful throughout the acquisition process,
for understanding the performance and feasibility of subsystems, a system or sys-
tems. M&S allows us to immerse systems and concepts in environments that would
otherwise not be cost effective or possible with physical representations. There is no
decrease in our emphasis on M&S, and in fact, our technology readiness assess-
ments may increase the use of M&S.

27. Senator INHOFE. Mr. Wynne, will programs be required to produce additional
prototypes in order to comply with the TRL process?

Mr. WYNNE. The need and extent of prototyping is a function of a specific pro-
gram’s acquisition strategy or a broader need to demonstrate technologies that may
have more general application. In both cases, the intent is to understand technology
and mitigate risk as well as reduce cost. TRLs are a way of expressing technological
maturity. Their use does not require any more or any less prototyping, but may be
used to express the outcome or desired outcome of a prototyping effort.

28. Senator INHOFE. Mr. Wynne, is the intent of the TRL methodology to reduce
the program’s risk level specifically from high to low? If so, is DOD’s policy that all
weapons programs must be ‘‘low risk’’ in order to enter SDD?

Mr. WYNNE. The maturity of technology is a component of a program’s overall risk
determination. The purpose of TRLs is to measure the maturity of technologies.
Using TRLs will not reduce risk, but it will provide useful information for the acqui-
sition and the science and technology communities as well as the decision makers
regarding the level of technological maturity. In general, our policy is to reduce risk
to a manageable level, but also to seek a balance between all programmatic factors-
cost, performance, and schedule.
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QUESTIONS SUBMITTED BY SENATOR RICK SANTORUM

SPIRAL DEVELOPMENT

29. Senator SANTORUM. Mr. Wynne, please explain briefly the difference between
the Department of Defense’s new concept of ‘‘spiral development’’ and the traditional
block modification practices where increased capabilities are added with advances
in technology.

Mr. WYNNE. The primary difference between spiral development and the tradi-
tional block modification practices is in the way that the user’s requirements are
addressed. The spiral development process refers to an acquisition strategy that de-
fines, develops, produces or acquires, and fields an initial hardware or software in-
crement (or block) of operational capability based on mature technologies, time-
phased requirements, and demonstrated manufacturing or software deployment ca-
pabilities in a short period of time, followed by subsequent increments of capability
over time allowing for full and adaptable systems over time. Each increment will
meet a militarily useful capability specified by the user (i.e., at least the thresholds
set by the user for that increment); however, the first increment may represent only
60 percent to 80 percent of the desired final capability.

There are two basic approaches to spiral development. In one approach, the ulti-
mate functionality can be defined at the beginning of the program, with the content
of each deployable increment determined by the maturation of key technologies.
This approach has some similarities to the traditional block modification practices.
In the second approach, the ultimate functionality cannot be completely defined at
the beginning of the program, and each increment of capability is defined by the
maturation of the technologies matched with the evolving needs of the user. This
approach is particularly common with our information technology (IT) systems. We
can provide militarily useful capability to meet current threats in significantly
shorter development/deployment cycle times.

VETERAN-OWNED BUSINESSES

30. Senator SANTORUM. Ms. Styles, what is being done to ensure that all DOD
solicitations, and all contracts used by DOD entities, such as the General Services
Administration scheduled, identify the procurement goals for veteran-owned busi-
nesses?

Ms. STYLES. DOD small business specialists are responsible for reviewing all DOD
acquisitions over $10,000 for small business opportunities, including opportunities
for veteran-owned and service-disabled veteran-owned small businesses to contract
with DOD or perform subcontracted work under DOD contracts. With regard to sub-
contracting opportunities, DOD contracting officials are required by Federal Acquisi-
tion Regulation (FAR) Subpart 19.7 to include in their contracts a requirement that
any contractor receiving a contract for more than the simplified acquisition thresh-
old give small businesses, including veteran-owned and service-disabled veteran-
owned small businesses, maximum practicable opportunity to participate in contract
performance consistent with efficient performance. For acquisitions that meet the
statutory thresholds, DOD contracting officials are required to include in their con-
tracts small business subcontracting plans that include separate percentage goals
for using veteran-owned and service-disabled veteran-owned small businesses. Also,
as part of their duties under the Small Business Act and applicable acquisition reg-
ulations, DOD small business specialists and DOD Offices of Small and Disadvan-
taged Businesses recommend small business goals for individual acquisitions as well
as overall procurement goals for DOD offices. The Under Secretary of Defense for
Acquisition, Technology, and Logistics (USD (AT&L)) issued a Small Business Re-
invention Initiative in May 2001 that emphasizes the importance of, and holds sen-
ior leadership accountable for, small business performance improvements.

QUESTIONS SUBMITTED BY SENATOR SUSAN COLLINS

CONTRACT BUNDLING AND CONSOLIDATION

31. Senator COLLINS. Ms. Lee and Ms. Styles, Subtitle B of the Small Business
Reauthorization Act of 1997 (P.L. 105–135) speaks to the small business procure-
ment opportunities program, and more specifically, section 411 through 413 defines
and lays out procurement considerations for contract bundling. With this in mind,
please explain what the current DOD policy is on contract bundling.

Ms. LEE. DOD complies with the Federal Acquisition Regulation (FAR) coverage
that implements the statutory provisions on contract bundling that were added to
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the Small Business Act by sections 411 through 413. In addition, on January 17,
2002, the Under Secretary of Defense for Acquisition, Technology, and Logistics
issued a policy memorandum on contract consolidations, including contract bun-
dling, that provided additional guidance to Department acquisition personnel. In
those instances where contract bundling is deemed to be necessary and justified, in
accordance with the regulations, it is DOD policy that acquisition planners take ef-
forts to mitigate the negative impact contract bundling has on small business con-
cerns.

A Benefit Analysis Guidebook was distributed with the memorandum. This Guide-
book was developed to assist acquisition planners in determining whether the bene-
fits from a bundled contract are ‘‘measurably substantial’’ prior to proceeding with
the acquisition. The Guidebook also provides information on methods to avoid bun-
dling.

Ms. STYLES. In her statement Dee Lee stated DOD policy on contract bundling.
I have nothing to add to that statement.

32. Senator COLLINS. Ms. Lee and Ms. Styles, contract bundling has a negative
connotation in the field among small- and mid-sized firms. In fact, contract bundling
is seen as having a significant and negative effect on small- and mid-sized busi-
nesses. A U.S. Small Business Administration report dated September 2000 states
that for every increase of 100 bundled contracts, there was a decrease of more than
106 individual contracts awarded to small firms. What safeguards or reforms are
underway to ensure that small businesses get the opportunity to continue to play
a critical role in supporting DOD’s mission and contribute to the strength of the
U.S. industrial base?

Ms. LEE. First, I would like to note that the referenced Small Business Adminis-
tration report used a definition of contract bundling that differed from the definition
added to the Small Business Act by section 412 of the Small Business Reauthoriza-
tion Act of 1997. DOD recognizes it is in the long term best interests of the Depart-
ment to ensure that we structure requirements to facilitate small business partici-
pation to the maximum extent practicable.

The Under Secretary of Defense for Acquisition, Technology, and Logistics,
USD(AT&L), issued a Small Business Reinvention Initiative in May 2001 that em-
phasizes the importance of, and holds senior leadership accountable for, small busi-
ness performance improvements. Additionally, USD(AT&L) recently issued a memo-
randum outlining expectations regarding contract consolidations and bundling. Our
objective is to ensure that we are developing acquisition strategies based on sound
business decisions, including the survivability of a competitive industrial base.

Ms. STYLES. The President has a strong interest in this area. On March 19, 2002,
the President announced his Small Business Agenda, a plan to help create an envi-
ronment where small businesses can flourish. Included in the President’s plan are
proposals to improve access to government contracting opportunities for small busi-
nesses. The President instructed the Director of the Office of Management and
Budget to prepare a strategy for unbundling contracts, where practicable. To help
carry out the President’s agenda, my office formed two inter-agency working groups,
one focusing on competition and the other focusing, on contract bundling issues. The
contract bundling working group is preparing a report to present to the President
that will provide a strategy for unbundling contracts where practicable and rec-
ommendations to implement that strategy.

33. Senator COLLINS. Ms. Lee and Ms. Styles, contract consolidation seems to be
used more and more by the DOD. Would you explain to me the DOD’s interpretation
of contract consolidation and the pros and cons associated with this contracting ap-
proach?

Ms. LEE. We utilize the term ‘‘contract consolidation’’ to refer to the combination
or other aggregation of several previous contracts or requirements into a single larg-
er contract. The Small Business Act definition of a bundled contract is a subset of
a consolidated contract. It includes only those contracts for requirements that were
previously performed by or suitable for award to small businesses, but that no
longer are likely to be suitable for award to a small business concern as a result
of the consolidation.

Contract consolidations can produce quantity cost savings, reduce cycle time, im-
prove customer service, eliminate duplication, make more efficient use of existing
resources, and simplify government administration. Contract consolidations come
under scrutiny when companies, whether large or small business, that previously
performed as prime contractors no longer can compete, lose these larger dollar com-
petitions, or are relegated to a subcontractor role.
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Ms. STYLES. In her statement, Dee Lee accurately describes contract consolida-
tion, distinguishes that term from the statutory definition of ‘‘contract bundling,’’
and discusses the pros and cons of that contracting approach.

34. Senator COLLINS. Ms. Lee and Ms. Styles, would you also comment on the dif-
ference between contract consolidation and contract bundling? What percentages of
the contracts awarded in fiscal year 20O1 were either bundled or consolidated and
what types of products or services did these contracts provide the Department?

Ms. LEE. The key difference between contract consolidation and contract bundling
is that requirements on a bundled contract were previously performed by or suitable
for award to small businesses, but no longer are likely to be suitable for award to
a small business concern as a result of the consolidation.

The Defense Contract Automated Data Collection System began collecting infor-
mation in fiscal year 2001 on bundled contracts expected to exceed $5 million. This
system collects information on contract actions and dollars obligated, no matter
what year the original contract was awarded. Because this was the first year of
automated collection, manual corrections were required and edits are now being de-
veloped to minimize errors in future reporting. In fiscal year 2001, only 0.2 percent
of all contract actions and dollars obligated for the Department were on such bun-
dled contracts. The bundled actions amounted to approximately $297 million, with
an almost even split between hardware purchases and services. The majority of the
hardware dollars bundled were for bombs and aircraft accessories or components.
The majority of the services dollars bundled were for maintenance or engineering
technical services.

The Defense Contract Automated Data Collection System does not identify wheth-
er a contract action is consolidated, so we do not have comparable information on
consolidated contracts.

Ms. STYLES. In her answer to this question and a previous question, Dee Lee accu-
rately describes contract consolidation and distinguishes that term from the statu-
tory definition of ‘‘contract bundling.’’ DOD maintains whatever data is available on
DOD’s bundled contracts and the types of products or services typically covered by
those contracts.

35. Senator COLLINS. Ms. Lee, what types of contracts or services are currently
being bundled within the Department of Defense? What types of contracts or serv-
ices are being consolidated within the Department of Defense, and what process is
being used to determine whether a contract should be consolidated or bundled?

Ms. LEE. The majority of the hardware dollars bundled were for bombs and air-
craft accessories or components. The majority of the services dollars bundled were
for maintenance or engineering technical services. Of these reported actions, 56 per-
cent of the dollars were on fixed-price type contracts with most of these dollars
being spent on hardware purchases. The dollars spent on services were largely on
other than fixed-price type contracts, and relatively evenly split between cost-type
contracts and time and material contracts. The Defense Contract Automated Data
Collection System does not identify whether a contract action is consolidated, so we
do not have comparable information on consolidated contracts.

DOD follows the process set forth in the Federal Acquisition Regulation to deter-
mine whether a bundled contract is necessary and justified. Additionally, the Under
Secretary of Defense for Acquisition, Technology, and Logistics has promulgated a
Benefit Analysis Guidebook to help DOD personnel determine whether a bundled
contract is necessary and justified.

36. Senator COLLINS. Ms. Lee, does the Department have a way to monitor or
track the market research and analysis that support the contracting decisions being
made today? If so, I would like to see a list of the last 20 contracts that have been
consolidated, including a list of the companies affected, and what types of products
or services that these contracts will provide the Department.

Ms. LEE. The Department does not have a central repository of market research
and analysis supporting contracting decisions, nor do we track such information.
Only during occasional management reviews or audits of specific buying commands
do we monitor actions, such as market research and analysis, that support contract-
ing decisions. For this reason, we are not able to provide the requested list.

37. Senator COLLINS. Ms. Lee and Ms. Styles, contracting officers today have a
lot of discretion in how the purchasing decisions are handled (consolidated vs. sepa-
rate contracts) in the various agencies, despite the Small Business Reauthorization
Act of 1997 (P.L. 105–135). What is the Department of Defense doing to ensure that
the contracting officers are consistent with how they apply Section 411 through 413
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of the law? What I am trying to understand is whether or not the Department of
Defense has it consistent and uniform application of standards to consider consolida-
tion or bundling of contracts.

Ms. LEE. The policy memorandum and the Benefit Analysis Guidebook issued by
the Under Secretary of Defense for Acquisition, Technology, and Logistics on Janu-
ary 17, 2002 convey the consistent approach that is expected of acquisition person-
nel. This, coupled with the guidance of the Federal Acquisition Regulation in imple-
menting the statutory provisions on bundling in the Small Business Act, afford the
Department’s acquisition personnel with comprehensive and consistent guidance rel-
ative to contract consolidation and bundling.

Ms. STYLES. DOD’s Benefit Analysis Guidebook contains particularly useful guid-
ance for recognizing and addressing contract bundling issues. Also, as I mentioned
in my answer to a previous question, to help implement the President’s Small Busi-
ness Agenda my office is developing a government-wide strategy and recommenda-
tions on contract bundling that we plan on presenting to the President this fall.

38. Senator COLLINS. Ms. Styles, Section 822 of the Senate version of the Fiscal
Year 2002 National Defense Authorization Bill would have required that prior to
consolidation of contract requirements in excess of $5 million that a determination
be made that the benefits of the acquisition strategy, including consolidation re-
quirements, substantially exceed the benefits of alternative contracting approaches
that would involve a lesser degree of consolidation. What would the administration’s
position be on this language, if the language were applied government-wide and re-
placed the current legislative requirement?

Ms. STYLES. The language that you describe seems to be essentially the legislative
approach embodied in S. 2466, the ‘‘Small Business Federal Contractor Safeguard
Act,’’ a stand-alone bill that would replace current ‘‘contract bundling’’ requirements
with statutory provisions covering ‘‘contract consolidations’’ and concomitant market
research and justification requirements. The administration does not have a position
on S. 2466 at this time. In a few weeks, we plan on presenting to the President
our proposed strategy on contract bundling, including recommendations for specific
actions that can be taken under the existing statutory framework. Concurrent statu-
tory changes could be confusing to procurement personnel at a time when we plan
on asking them to take on more responsibility.

[Whereupon, at 11:40 a.m., the subcommittee adjourned.]

Æ
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